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FISCAL YEAR 2009 NATIONAL DEFENSE AUTHORIZA-
TION ACT—BUDGET REQUEST FOR NAVY SHIP-
BUILDING

HOUSE OF REPRESENTATIVES,

COMMITTEE ON ARMED SERVICES,
SEAPOWER AND EXPEDITIONARY FORCES SUBCOMMITTEE,

Washington, DC, Friday, March 14, 2008.

The subcommittee met, pursuant to call, at 10 a.m. in room 2212,
Rayburn House Office Building, Hon. Gene Taylor (chairman of the
subcommittee) presiding.

OPENING STATEMENT OF HON. GENE TAYLOR, A REPRESENT-
ATIVE FROM MISSISSIPPI, CHAIRMAN, SEAPOWER AND EX-
PEDITIONARY FORCES SUBCOMMITTEE

Mr. TAYLOR. The hearing will come to order.

Today, the subcommittee meets to receive testimony from rep-
resentatives of the Department of the Navy, Congressional Budget
Office, and the Congressional Research Service for the fiscal year
2009 budget request for ship construction.

The subcommittee is pleased to welcome our first panel, the Hon-
orable Allison Stiller, Deputy Assistant Secretary of the Navy, Ship
Programs, and Vice Admiral Barry McCullough, Deputy Chief of
Naval Operations, Resources and Requirements.

The second panel will consist of Mr. Ronald O’Rourke, Specialist
in National Affairs for the Congressional Research Service, and Dr.
Eric Labs, Senior Analyst of the Congressional Budget Office.

I also would like to personally welcome all four of our witnesses
for their testimony.

Navy and Congress has difficult decisions regarding shipbuilding.
It is no secret that the current Administration has been no friend
to the Navy. By the time this President leaves office, we will have
60 less ships than when George W. Bush took office. It will be up
to the next President and the next Congress to put our Nation back
on track to building and maintaining a powerful fleet. However,
there are some things we can do and must do this year to set the
course for recovery.

Current shipbuilding plans for 313 ships. At the moment that is
pure fantasy. It is totally unaffordable with the resources the De-
partment of Defense allocates to the Navy for ship construction.
This year, in the annual Long-Range Report to Congress on Ship-
building, the Navy essentially admits it does not have the funding
to build the ships it requires in the far-term which is defined as
after 2020.

The Navy also increased projections of the near-term ship-
building costs from $12.4 billion per year to $15.8 billion per year,
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using costs of year 2007 dollars. This was projected by Dr. Labs
from the Congressional Budget Office with the Navy’s adamant de-
nial. Today, we will have the opportunity for the Navy to explain
their revised forecast, and to receive an update from Dr. Labs as
to his evaluation of the new forecasts.

I am disappointed with the ever-changing shipbuilding plan. We
have been told for the past few years that the key to efficiency is
stability, and I agree with that. However, there is nothing stated
in this shipbuilding plan. As I analyze the shipbuilding plan, I see
four programs that are building ships on time and on budget; that
is the LPD-17 class amphibious assault ships, the Arleigh Burke
class destroyers, the Virginia class submarines, and the T-AKE dry
cargo ammunition ship.

And what is the Navy’s answer to programs which builds ships
on costs and schedule? To cancel the LPD-17 before the minimum
Marine Corps requirement of 12 ships is achieved; to cancel the
DDG-51 Burke destroyers in favor of a brand-new ship with 10
major technological innovations that may end up costing five times
more than Arleigh Burke; to continue to delay construction of two
submarines into the year 2011; to cancel the last two ships of T-
AKE crafts.

On 5 May, I asked Admiral Keating, the Commander of the Pa-
cific Fleet, on Wednesday if he would rather have two DDG-1000s,
or five DDG-51s. He told me he preferred the DDG-51s. This
proves to me that the Navy in Washington does not always listen
to the Navy that actually operates the fleet.

Although I put the T-AKE in the list of programs which are
healthy, I would like our witnesses to address why the T-AKE as
requested and funded for fiscal year 2008 is not being put on con-
tract. The subcommittee understands that the money that was re-
quested to purchase the ship was instead used to renegotiate con-
tract times. And I very much want to thank Admiral Sestak for
bringing that to the committee’s attention. I understand that the
Navy thinks it can do this because the money is in a working cap-
ital fund called the National Defense Sealift Fund, or NDSF. I can
assure you that it is not the intent of Congress that money author-
ized and appropriated for a specific purpose, in this case procure-
ment of a ship, be used for any other purpose without further au-
thorization on the programming. I expect our Navy witnesses to
comment on this today.

Instead of being asked to fund these programs that are building
ships on time and at the projected cost, we are asked to fund pro-
grams that are not. One such program is the Littoral Combat Ship.
This program will go into the textbooks to train future acquisition
officers on how not to run a program. The LCS will be at least
twice as expensive as advertised and is taking twice as long to
build as it should have. Neither vessel has been underway under
its own power, and the Navy has canceled two contracts out since
last year which are already funded because of cost overruns. Yet
this year we are asked to authorize two more ships.

A fair question to ask Ms. Stiller is, “why?” What is the dif-
ference between then and now that indicates this program is in any
way ready to build more ships? We have been told the answer to
this question is that there is an emergency need for these ships in
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the fleet. If that is true, then why did the Navy cancel the last two
ships? There is no sense throwing money at these programs until
the Navy can prove that at least one of these ships can get to sea
and do its mission.

They have also asked to continue to fund a class of seven de-
stroyers that are the most expensive surface warships ever built.
I understand that the program manager has gone to great lengths
to ensure that mistakes that occurred in the LCS program are not
repeated in the DDG-1000 program. That is good. However, this
ship is, on order of complexity, which is orders of magnitude great-
er than the LCS; a cost overrun of only 10 percent for the first two
ships, which would be excellent for the first class of a ship, is still
close to $700 million. With all the new technologies that must work
out for the ship to sail, a cost overrun of 20 percent or even 30 per-
cent is not out of the question.

Another very risky program is the new aircraft carrier. Not that
the Navy and Newport News don’t know how to build aircraft car-
riers, they do. They do it very well. However, there is one major
new technology, the Electromagnetic Airlift Launch System, or the
EMALS, has not even been tested in a shipyard configuration, and
the ship is already under construction. Just last week, the Navy re-
quested an additional $40 million for continued development of
EMALS because, and I quote, “the contractor underestimated de-
sign production costs”. The cynic in me would say that the con-
tractor purposely low-balled the bid to get the contract, knowing
full well the Navy would be forced to pay whatever the true cost
of the system turned out to be. Perhaps we should have built an-
other Nimitz class carrier until the research and design on that
system was complete.

I am concerned with the plans for the so-called Marine
Prepositioning Force, commonly known as the MPF(F). I am not
convinced that the Navy and Marine Corps are in sync with the re-
quirements of this force. I am not sure that the Navy has a reason-
able plan to build these ships efficiently. One thing I do know is
that breaking production lines and then restarting them is expen-
sive. Losing the tradesmen who build these ships because of gaps
in the Navy plan is unacceptable.

And, last, I am concerned that the Navy is not taking seriously
the law that Congress enacted last year concerning the next gen-
eration cruiser. The law mandates that the cruiser has an inte-
grated nuclear power system, and it will have. Analysis of alter-
natives notwithstanding, I expect the Navy will abide by this law,
not a recommendation, a law.

I understand that the planned start date for fiscal year 2011 may
have slipped due to radar design, among other issues. But the issue
is not the power plant. The plant is designed and ready to be built
and installed in a hull form resembling our current surface combat-
ants.

I would also like to add for the record that we have taken some
journalistic liberty with today’s Washington Post editorial cartoon.
And if you saw the Washington Post today, you will find that Uncle
Sam was caught in bed with a barrel of oil. And the caption read,
“Why does Uncle Sam keep doing risky, stupid things?” with all
due respect to the Washington Post, we have changed that, and we
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have inserted the Navy Admiral, Admiral McCullough, and it now
says, “Why does the Navy keep doing stupid, risky things?” because
the Navy’s pushback on the nuclear powered carrier, to me, strikes
me as the exact same thing.

The greatest vulnerability to our Nation’s military is our depend-
ence on fuel. At the moment, there is no viable alternative to refuel
a Humvee. There is no viable alternative for an F-18 or an F-22.
When it comes to surface ships, there is a viable alternative to pe-
troleum, and that is nuclear power. And this committee spoke on
that, the Congress spoke on it. It is the law of the land. And, quite
frankly, I want to go on record that, as far as I am concerned, we
are going to fund a nuclear powered cruiser or we are not going to
fund a cruiser at all.

With that, I would like to turn to my very capable assistant, the
person who probably has done the best job of any Member of Con-
gress of making me aware of our Nation’s vulnerability to having
our fuel cut off, and a great asset to this committee, our ranking
member, the gentleman from Maryland, Mr. Bartlett.

[The prepared statement of Mr. Taylor can be found in the Ap-
pendix on page 47.]

STATEMENT OF HON. ROSCOE G. BARTLETT, A REPRESENTA-
TIVE FROM MARYLAND, RANKING MEMBER, SEAPOWER AND
EXPEDITIONARY FORCES SUBCOMMITTEE

Mr. BARTLETT. Thank you very much, Mr. Chairman.

If T might, before I begin my opening statement, I would like to
welcome the newest member of our committee. He comes from the
First Congressional District in the country, I believe, Virginia No.
1. Thank you very much, and welcome to the subcommittee.

Good morning to both panels. First, I would like to say that I
could just not give my opening statement and say ditto-ditto to the
chairman’s statement. I agree completely. Good morning to both
panels. Admiral McCullough, Ms. Stiller, Mr. O’'Rourke, and Dr.
Labs. It is a pleasure to have you here with us today.

The shipbuilding hearing is always one of the most important
held by the subcommittee. This year, given the critical choices Con-
gress must make in receiving the proposed shipbuilding budget,
this hearing seems all the more significant. When I speak of crit-
ical choices, I am referring, of course, to the very issues the chair-
man has already highlighted.

For example, if we were to accept the budget request at face
value, the LPD—-17 production line would be shut down. This would
mean that nearly 20 percent of the Marine Corps’ requirement for
amphibious lift would remain unfulfilled. As a Nation, are we will-
ing to accept that risk?

Conversely, if we are forced to restart production after fiscal year
2009, it is patently obvious that the cost of this ship will increase.
The cost will increase not only for the LPD-17 line, but for future
platforms that could be constructed using the LPD-17 hull form.
I, for one, do not want this committee to be complicit in inten-
tionally increasing the cost of shipbuilding, which 1is, of course, a
matter of persistent and escalating concern.

Although Navy procurement accounts grew by over $1 billion, the
shipbuilding program did not. The best news in the shipbuilding
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program is that the budget request moves up to a per year con-
struction of the Virginia class submarine to fiscal year 2011, a year
sooner than previously. Ironically, that is not even an fiscal year
2009 matter. I hope both panels of witnesses will discuss what op-
tions are available to Congress in 2009 to enable the ramp in pro-
duction even sooner than fiscal year 2011.

Unfortunately, the rest of the news is rather bleak. From 2008
to 2009, the Navy has reduced the number of ships being procured
by approximately 25 percent. One quarter of the ships the Navy
planned to build last year are gone. The long-term shipbuilding
plan still speaks to a 313-ship Navy, as does the Chief of Naval Op-
erations, but it is time we started facing facts. The Navy will never
get there without either top line relief or a significant change in
the mix of platforms. The Navy shipbuilding plan is based on the
assumption that over the next 30 years the shipbuilding account
will nearly triple in size. Do our witnesses really think this is real-
istic? How can you? If it is not, and I tell you that it is not, then
the only other alternative is to look at the mix of platforms.

For example, is it wise to buy destroyers in advance that will
cost $3 billion a copy and more likely $5 billion apiece, if the Con-
gressional Budget Office is right, while we shut down stable, more
affordable production lines such as the DDG-51 line? How much
risk are we buying down with only seven DDG-1000s at a cost of
$21 billion to $35 billion, when you could likely have at least 17
upgraded DDG—51s for the same amount? And, how much risk are
we buying down if we procure two more Littoral Combat Ships the
year after we canceled two, and the year in which the Navy plans
to conduct an operational evaluation and possible down select of
LCS-1 and LCS-2? If there is no down select, the Navy has stated
there will be design changes made to the Flight 1 ships. So the two
we buy now will be different than the remaining 50. Is that worth
it if those funds could keep a stable program like LPD-17 alive?

There are many more issues like these to consider, but I am
eager to hear from our witnesses and to give members an oppor-
tunity to ask questions before we are interrupted by votes.

I will conclude by echoing the chairman’s remarks about the
dedication of the fine people we have testifying before us today.
These questions that have been raised are broad in scope and, to
a great extent, the responsibility of Congress, not you personally,
to sort out. All we can ask of you is that you lay out the true
warfighting requirements and be clear about what risks we must
accept with the funding choices we will have to make. The rest is
up to us.

Thanks again to all four witnesses for your service to our Nation
and for being here. Thank you very much, Mr. Chairman.

Mr. TAYLOR. Thank you, Mr. Bartlett.

Mr. Wittman, we want to welcome you to the committee, and I
apologize for not formally welcoming you to the committee. It is
great to have a new member of the committee, it is great to have
someone representing that district here on the subcommittee. And
if you would like, we would break with the protocol and allow you
to make an opening statement. Now, don’t expect us to be nice to
you all the time, but it is your first day.
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Mr. WiTTMAN. Thank you, Mr. Chairman. It is an honor and a
privilege to be part of this subcommittee, and I look forward to
working with each and every one of you here to make sure that we
look after the best interests of our Nation as it relates to our
SEACOM. Thank you again for the gracious introduction.

Mr. TAYLOR. Do any other members have an opening statement?

Ms. Stiller, again, Admiral, although it is the Chair of the full
committee’s desire to limit witnesses to five minutes, one of the
beauties of this subcommittee is that we do have more time. And
so please take whatever time you need to make your statement,
keeping in mind that we will probably have votes around 11. With
that, I will recognize Assistant Secretary of the Navy, Ms. Stiller.

STATEMENT OF HON. ALLISON STILLER, DEPUTY ASSISTANT
SECRETARY OF THE NAVY, SHIP PROGRAMS

Secretary STILLER. Mr. Chairman, distinguished members of the
subcommittee, it is a pleasure for Vice Admiral McCullough and
me to appear before you today to discuss Navy shipbuilding. I re-
quest that our written statement be entered into the record.

Mr. TAYLOR. Without objection.

Secretary STILLER. The Department is committed to build an af-
fordable fleet at or above 313 ships tailored to support the National
Defense Strategy, the recently signed Maritime Strategy, and the
2006 QDR. For the first time in a long while, the Navy’s budget
does not include funding for any lead ships.

This year, our total of seven ships are included in the 2009 budg-
et. One Virginia class submarine, one DDG-1000 class ship, two
LCS, two T-AKEs, and one Navy Joint High Speed Vessel (JHSV).
In addition, although not part of the Navy’s 313-ship force struc-
ture, the Navy will procure one JHSV for the Army in fiscal year
2009. I will now elaborate on the specifics of our request.

The Navy is requesting $2.1 billion of full funding for one Vir-
ginia class submarine in fiscal year 2009, and advance procure-
ment for the fiscal year 2010 boat, and advance procurement for
two boats in fiscal year 2011.

The Virginia class construction program is continuing to make
progress toward realizing CNO’s goal of buying two Virginia class
submarines for $4 billion as measured in 2005 dollars starting in
fiscal year 2012. Because of your support with the addition of ad-
vance procurement funding last year, the Navy has accelerated the
production of two Virginia class submarines per year from fiscal
year 2012 to fiscal year 2011.

One month ago, the Navy awarded contracts for the construction
of the dual DDG-1000 lead ships to General Dynamics, Bath Iron
Works, and Northrop Grumman Shipbuilding. The fiscal year 2009
President’s budget request of $2.55 billion provides funding for the
third DDG-1000 class and advance procurement for the fourth
ship.

With recent approval from the Defense Acquisition Executive for
the Follow-On Ship Acquisition Strategy, the Navy intends to uti-
lize a fixed price incentive fee contract through a competition for
quantity for the remaining five ships.

The Navy remains committed to the Littoral Combat Ship Pro-
gram, and LCS remains a critical warfighting requirement for our
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Navy. The fiscal year 2009 President’s budget request includes
$920 million for two additional LCS seaframes. The Navy also in-
tends to execute the fiscal year 2008 appropriation for one
seaframe, utilizing the remaining funding and material from the
terminated ships. Under an acquisition strategy approved in Janu-
ary by the Defense Acquisition Executive, the fiscal year 2008 and
2009 awards will be for fixed price incentive contracts based on
limited competition between the current LCS seaframe prime con-
tractors.

The 2009 President’s budget request also provides procurement
of two T-AKEs in the National Defense Sealift Fund. The fiscal
year 2009 funding is for two ships, T-AKE-11 and 12.

The Joint High Speed Vessel program is currently in the tech-
nology and development phase. Lead ship award is anticipated late
in fiscal year 2008, with delivery of the first vessel in 2011. The
fiscal year 2009 President’s budget request includes $187 million
for the construction of the first Navy funded JHSV, and $173 mil-
lion for the second Army funded vessel.

We have worked diligently to stabilize our shipbuilding plan and
move into serial production. The Navy remains committed to en-
sure fiscal responsibility in shipbuilding acquisition programs, as
evidenced by the cancellation of LCS-3 and four last year.

Mr. Chairman, we would like to thank you for this opportunity
to discuss the Navy’s shipbuilding budget request for 2009. Vice
Admiral McCullough would like to remark briefly on the “A Day in
the Navy.” Thank you.

Mr. TAYLOR. The Chair recognizes Vice Admiral McCullough.

[The joint prepared statement of Secretary Stiller and Admiral
McCullough can be found in the Appendix on page 52.]

STATEMENT OF VICE ADM. BARRY MCCULLOUGH, DEPUTY
CHIEF OF NAVAL OPERATIONS FOR INTEGRATION OF CAPA-
BILITIES AND RESOURCES, U.S. NAVY

Admiral McCULLOUGH. Chairman Taylor, Ranking Member
Bartlett, distinguished members of the subcommittee, I am honored
to appear before you with Ms. Stiller to discuss Navy shipbuilding.
Before we begin, I would like to share with you what your Navy
accomplished one day last month on 20 February.

The fleet is 279 ships strong, with 127 ships underway, 46 per-
cent of the fleet. There are 332,800 Active Duty, 70,600 Reserve,
and 177,600 civilians serving in the Navy. Beginning in the eastern
Atlantic, George Washington is preparing for future deployment to
Japan while the Nassau Expeditionary Strike Group is under way
to start its deployment. Crommelin, Simpson, Steven W. Groves,
and Navy P-3s are conducting counternarcotics operations in the
Caribbean and eastern Pacific.

In the European theater, Cole is operating in the Mediterranean
with the British, and San Jacinto is in the Black Sea with NATO
in Partnership for Peace Nation navies.

Supporting Africa Partnership Station, Fort McHenry arrives in
Cameroon, and HSV-2 Swift is in the Gulf of Guinea. Bainbridge
and John L. Hall are on station to support President Bush’s visit
to the continent.
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In the Central Command area of operation supporting Iraqi and
Enduring Freedom, carriers Truman Carrier Strike Group departs
Jabal Ali, and the Tarawa Expeditionary Strike Group reenters the
Arabian Gulf. Riverine forces are conducting a variety of missions
in country, while in the air, Navy airborne ISRS sets are providing
critical intelligence to Navy and Special Operations Forces.

On the ground, 14,000 sailors are deployed as individual
augmentees. Six Navy-led Provincial Reconstruction Teams in Af-
ghanistan delivered aid and provided reconstruction, while more
than 3,000 medical personnel support operations.

Off the east coast of Africa, Carney, Whidbey Island, and Oscar
Af"&ustin are supporting counter-piracy operations with coalition
orces.

In the Pacific theater, Nimitz Carrier Strike Group is underway
in the western Pacific, providing presence while Kitty Hawk under-
goes maintenance. Essex Expeditionary Strike Group continues ex-
ercises with the Republic of Philippines forces. The USS Ohio con-
ducts the first ever SSGN foreign port visits to Pusan in the Re-
public of Korea.

Finally, in the mid-Pacific, Lake Erie launches a modified SM—
3 missile, and successfully intercepts and destroys an inoperable
satellite containing a toxic hazard.

These are everyday examples of the balance capabilities that the
2009 fiscal year shipbuilding program will provide to meet the
challenges the Nation faces with a reasonable degree of risk. The
Navy’s 313-ship force structure represents the minimum number of
ships the Navy requires, the minimum capacity, if you will, to pro-
vide global reach, persistent presence, and warfighting effects ex-
pected of Navy forces outlined in the National Defense Strategy,
the 2006 Quadrennial Defense Review, and the recently signed
Maritime Strategy.

I thank you for this opportunity to discuss the Navy’s ship-
building program with you, and look forward to answering your
questions.

[The joint prepared statement of Admiral McCullough and Sec-
retary Stiller can be found in the Appendix on page 52.]

Mr. TAYLOR. Thank you, Admiral. I very much appreciate you
making us aware of what the Navy does on a daily basis. I regret
to say that your statement had nothing to do with the Navy’s ship-
building request. And I guess, because it is so, quite frankly, piti-
ful, maybe you wouldn’t want to talk about it either, because this
year’s request does not get us to a 313-ship Navy, it doesn’t get us
anywhere near there. It doesn’t address the problems of the past.
It doesn’t point out a plan for the future, Ms. Stiller.

Now, quite frankly, that comes from the Administration, not
from the brass. And, with that, I am going to yield to the Ranking
Member, Mr. Bartlett.

Mr. BARTLETT. I think that in his opening statement the chair-
man outlined pretty concisely the positions of the committee. I
would just like to ask you, what are reasonable arguments against
his proposed changes to the ship procurement?

Secretary STILLER. Sir, as we formulated the 2009 budget re-
quest, we looked to balance across the entirety of the Navy on what
we needed to buy. And we think that the 2009 budget represents
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buying those needs in an appropriate fashion. We balance the in-
dustrial base as we go through these evolutions as well as with the
warfighting requirement.

Admiral McCuLLOUGH. I will talk about the LPD-17 discussion.
In the shipbuilding plan, there is a statement that the Com-
mandant of the Marine Corps has identified Assault Echelon Am-
phibious Lift that consists of 11 aviation capable ships, 11 LPD-
17 type ships, and 11 LSD-41-49 class ships. And in that portion
of the plan, the CNO acknowledges and supports the Com-
mandant’s determinations.

When we looked across the portfolio that was required with the
funds available in the 2009 budget, I think we have balanced it,
not giving one or the other of the programs either a detriment or
a plus to the best we could with our requirements.

In the course of trying to meet the Commandant’s requirement,
we have looked at and proposed extending the estimated service
lives of two Tarawa class LHAs and two Austin class LPDs.

While that does not fully address the Commandant’s require-
ment, given the funding available and the requirements for the en-
tire department, specifically the Navy, we think that is the best
balance of capability in the 2009 proposal.

Mr. BARTLETT. When we talk to the people who sail the ships
and will have to fight the wars, we ask them about the balance be-
tween procuring five more 1000s, which would bring the total to
seven, which is little more than a technology demonstration exer-
cise. Contrast that with using the money supplied to keep the 51
line alive and to buy more of those, I think just about everybody
we have talked to felt that their warfighting capability would be
better if we didn’t build the next five 1000s and instead used the
money to buy about twice as many 51s.

If you really want to get to a 313-ship Navy, why isn’t that the
right path to follow?

Admiral McCULLOUGH. First, sir, I would say I hear the number
twice as many DDG-51s as compared to DDG—1000s. I would tell
you it is more than the number of five additional ships, but I don’t
believe it is twice.

The DDG-51 is a very capable ship. That is true. I will tell you
the capability that we put in the DDG-1000 with performance in
the littoral, both against missile threats and to provide surface fire
support, exceeds the capability and the capacity that is resident in
the DDG-51.

Secretary STILLER. And I would also add that the fleets do have
input as we go through our budget cycle on what the requirements
are.

Mr. BARTLETT. With oil at $110 a barrel, why is the Navy push-
ing back on our requirement to make the future large combatants
nuclear, considering not just the cost, the life cycle cost, but the
enormous operational advantages you get when you don’t have to
refuel for another 30 years?

Secretary STILLER. I would tell you, sir, that the Navy is taking
seriously the law; and we have included as part of our analysis of
alternatives for the CGX to look at nuclear power as an option. And
we are in the process of going through those requirement—that
analysis of alternatives right now and staffing that.
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Admiral McCULLOUGH. Sir, we fully understand the law and, as
Ms. Stiller said, one of the options or alternatives in the AOA is
a nuclear powered variant.

When we look at the price of oil and the projected cost of oil for
the future and the energy density demands of a ship of that type,
nuclear power is very worthy of consideration to put in a ship, un-
derstanding what Congress has passed as law.

Mr. BARTLETT. I would just like to reiterate that I don’t think
that there is any dissension anywhere in this committee with the
proposals that the chairman has made in his opening statement. I
hope that our mark this year, that our bill this year includes just
those recommendations, because I think it is the right way for the
Navy to go.

By the way, this is not something that we have concocted up in
a vacuum. We have had a number of discussions with the people
who sail the ships and will need to fight our wars. And I think that
we have a pretty good consensus that what the chairman has pro-
posed in their view would certainly not produce a less capable
Navy but would very likely produce a more capable Navy and more
quickly get us to the 313-ship line.

We have particular problems with the LCS; and the chairman’s
question, if you are going to buy two more from the same people
that failed or that we thought were going to fail to build the LCS-
3 and LCS-4 with the funds appropriated, why do we think that
we should buy two more now when we haven’t done a down select
and when we are going back to the same two contractors?

Secretary STILLER. Sir, I will let Admiral McCullough comment
on the requirement, but I will talk to you a little bit about the ac-
quisition strategy and where we were last year when we made the
decision to terminate LCS-3 and then later 4.

We tried, as you know, to control costs. We approached both com-
panies to fixed price LCS-3 and 4, and we could not come to an
agreement on that, primarily because of where they were in con-
struction. When you look at where LCS-1 and 2 are today, LCS-
1 will go on trials this spring and LCS-2 will be launched this
spring. So they are quite a bit further along in construction, and
so the shipbuilders will have a better sense of what the true cost
of the ships are.

And so what we are proposing is the competition for quantity,
combining the one ship in 2008 and two in 2009, and add to that
competition will be a fixed price competition. So that should bal-
ance the exposure that the Department has on those ships. And I
do think that the companies will be much more comfortable bidding
in a fixed price environment because of where they are in the con-
struction of the two lead ships.

Admiral McCULLOUGH. As far as the warfighting requirement,
the warfighting requirement for LCS has not changed, and none of
the warfighting capabilities in the ship have been changed since its
inception. We do have a current critical warfighting need, an un-
filled gap, if you will, in the area of swarming small boats armed
with anti-ship cruise missiles and specifically with anti-access
strategies using mines. And LCS brings us those capabilities.

The decision to cancel LCS-3 and 4 was very difficult, and the
CNO and the Secretary, Ms. Stiller and I and a multitude of oth-
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ers, discussed this at length, understanding that if we canceled the
ships, what we were doing to exacerbate the gap, if you will. But
based on the performance of the two contractors at that point, it
was prudent to cancel those two ships even though it stretched out
our ability to procure this capability that we need to fill the
warfighting gaps, sir.

Mr. BARTLETT. Mr. Chairman, I would just like to note that if the
LCS is going to live up to the anticipations we had for it when it
was first proposed to us, we really need to have an at-sea mission
package change capability. To do that, we need a medium lift heli-
copter. The 60 just isn’t big enough to do that. And so the present
plans are that the LCS will have to leave the fight, steam to port
which may be 3 days away, change the mission package, and steam
back, so that it could be absent from the fight for a week. That
really shouldn’t be necessary, it wouldn’t be necessary if the Navy
had a medium lift helicopter so that the mission package could be
changed off with another ship. And I hope, then, that if we are
going to proceed with these procurements, that the Navy would be
insistent that we have an at-sea change capability. Because if we
don’t, it really depreciates the effectiveness of the LCS. Does it not?

Admiral McCULLOUGH. Sir, that was never part of the require-
ment for LCS to do, and that is the change of mission packages.
The thought process here is there would be the appropriate number
of mission packages deployed to the forward theaters, and that the
combatant commanders with actionable intelligence would appro-
priately configure those ships to fight the missions that he saw in
a potential crisis. And so we have given the capability, the
modularity, if you will, with these mission packages to enable any
ship to be outfitted with any of the three packages.

And I understand what you are saying about the medium lift hel-
icopter. No, it is true that an H-60 cannot lift the mission package.
But that was never the intent, sir.

Mr. BARTLETT. If this is a workaround, then I don’t think it
should be necessary, because it really will depreciate the flexibility
of the LCS and its capabilities in future fights.

Thank you very much, Mr. Chairman.

Mr. TAYLOR. And Admiral McCullough and Ms. Stiller, the rank-
ing member has raised what I think are some very valid concerns.
Anyone who has read a history book on the Battle of the Midway
knows that one of the things that attributed to the American vic-
tory was the Japanese’s need to rearm their bombers, and the time
it took for them to be on deck as they rearmed from torpedos to
land attack. So there is obviously historical precedence for the gen-
tleman’s concerns.

What I would ask, and I will also say that three years ago I had
never heard of the hogging and sagging calculation, using the
Coast Guard screwup on their program. But for the rest of my life,
if I don’t ask, did someone run a hogging and sagging calculation
on this vessel before we build it or modify it, shame on me.

So given that, the gentleman has some very valid concerns. I
would ask that you and the Admiral find some time in your sched-
ule between now and markup where you could meet with us and
address the gentleman from Maryland’s concerns, and see if there
is anything we can do up front. Again, we are about finding
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vulnerabilities and addressing them before sailors lose their lives
needlessly.

Admiral McCULLOUGH. Yes, sir. We would be happy to.

Mr. TAYLOR. Thank you. With that, the Chair recognizes the gen-
tleman from Connecticut, Mr. Courtney.

Mr. COURTNEY. Thank you, Mr. Chairman. And I want to thank
the witnesses again for their testimony. Particularly Secretary
Stiller, your positive reviews of the Virginia class program is some-
thing that I am going to sort of take or interpret as a back-handed
compliment to Mr. Taylor and the subcommittee, because we again
stepped out of line a little bit from the budget that was submitted
last year and passed the $588 million advance procurement be-
cause I think we believe in the fact that this is a shipbuilding pro-
gram that is really hitting all cylinders.

The New Hampshire, which Admiral Ruff has turned the valve
on the graving dock a couple weeks ago to flood, is eight months
ahead of schedule in terms of delivery, a million fewer man-hours
in terms of construction. I mean, clearly, both Northrop Grumman
and Electric Boat are again getting the kinks out and creating a
much more efficient program. And I guess with that in the context,
as Mr. Taylor indicated, the budget, despite the fact that we did
a substantial advance procurement last year, again, the request is
two ships a year, two subs a year, in 2011.

When I asked Secretary Winter a couple weeks ago why they
didn’t go to 2010, his answer was that the Navy didn’t want to get
into a 2-1-2 building schedule. But my recollection is, last year,
when industry testified before this committee they actually said
that that was a schedule that they could go with. You know, build-
ing five over three years instead of four over three years would be
better in terms of maintaining the momentum that they are build-
ing up and creating, by your own testimony.

So I just wonder if we could again revisit that for a second, and
what your thinking was about not going to 2010 with that advance
procurement money we appropriated last year.

Secretary STILLER. Yes, sir. First, I would just like to comment.
You are absolutely right, the Virginia program is doing quite well.
But I think that proves what happens when you can get into serial
production and actually come down a learning curve. It is a good
news story. I could tell you, four years ago when I came into this
job, Virginia was struggling as well with lead ship issues. So once
you get into serial production, that is good.

Now, to address your question, what the Secretary said is exactly
what we looked at. We didn’t want to get into a 2-1-2 sawtooth
type profile, because, as we looked at the industrial base curves we
knew we would see hiring and then a dip-down to go back up
again, and we thought it best to have a gradual ramp to a steady
state.

So I hear that industry said that, but from our analysis we felt
it would be prudent to put it in 11, so that, when you went to two,
you stayed at two.

Admiral McCULLOUGH. And, yes, sir. When we looked at the pro-
files and the workload that Ms. Stiller said, we agreed with that.
And, again, it is the best fitted capabilities across the Navy’s entire
shipbuilding portfolio. We wanted to accelerate the two-a-year pro-
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curement of Virginias. And when we balanced the risk to the Navy
across all our shipbuilding portfolio, 2011 was the right year to put
that boat in the program.

Mr. CourRTNEY. Well, thank you. Again, I think the overall goal
I think we agree on, which is that we want to smooth out the proc-
ess and keep, again, this momentum of early delivery, which again
I think is going to help the Navy with that shortfall in the sub-
marine fleet 15 years out which we have talked about in this com-
mittee certainly many times, the CRS witness I think later today
may have some thoughts about the 2-1-2 approach, which again
we will just sort of keep exploring that.

One other idea that is being discussed, and I am sure you know
this, is whether or not, again in the interest of making sure that
we don’t lose time and waste costs, is whether we can advance in
the 2009 budget some funding for early construction of the 2011
second sub this year. And, again, in other words, man-hours would
be moved forward into the 2009 budget year, again with the goal
of shortening the delivery for that 2011 second sub. And I don’t
know if you have any thoughts on that or if that is an idea that
we can sort of again discuss and hopefully work together on.

Secretary STILLER. I don’t know the specifics of the request at
this point. We have had advance construction authorization for
other ships in the past. We have had it on the big deck amphibs,
on the carriers and a couple LPDs a few years ago. And, really, you
have to get into the details of how that money would be used and
is there a future bill to the Department. We would have to under-
stand that as well. If we advance on one, does that mean we need
to advance on all of the rest in the multi-year.

The other comment I would make about this next multi-year—
and thank you very much for giving us the authorization for that.
That is most helpful. We will need to—the earlier ships in that
multi-year are the ships, the boats that we are going to work to get
down to the $2 billion savings. So we are doing some nonrecurring
engineering in those ships, and so we also want to make sure that
we have that time to do that disciplined R&D or design efforts so
that we don’t have issues in construction. But we have to balance
that with advanced construction as well.

Mr. COURTNEY. One last question, Mr. Chairman. The 2009 ship-
building plan that you submitted, one of the changes in addition
to the timeline for the overall fleet is that the SSBN was 14 in the
last years and it is down to 12. And I just wonder if you can ex-
plain that change.

Admiral McCULLOUGH. Yes, sir. What we looked at with respect
to the ballistic missile submarine replacements is the operational
requirements for 12 submarines. And the 14 is based on having to
do a midlife refueling of the ballistic missile submarines. And given
the advances in reactive technology, I would rather you talk to Ad-
miral McDonald about. We can go to single reactor cores, life of the
ship reactor cores. And so since we don’t need to refuel the ships
at midlife. That is the reason we went from 14 to 12 submarines.

Mr. COURTNEY. We will continue some discussion on that issue.
Thank you, Mr. Chairman.

Mr. TAYLOR. The Chair thanks the gentleman.
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And without putting any undue pressure on the new gentleman
from Tidewater, Virginia, I would just quickly remind you that, in
the brief time I have been here, you are following in the footsteps
of Owen Pickett, Norm Sisisky, Herb Bateman, and the late Jo Ann
Davis. So, now that we have put all that pressure on you, I want
to recognize the newest member of our subcommittee, Mr. Witt-
man.

Mr. WITTMAN. Thank you, Mr. Chairman. It is certainly an honor
and a privilege to be part of this committee. And I begin a question
for Deputy Secretary Stiller. This is going to be more general in
scope.

The Congressional Budget Office estimated the Navy’s 30-year
shipbuilding plan costs at about $22 billion a year, and the Navy
estimated its cost at $14 billion. And that is in fiscal year 2007 dol-
lars. Obviously, there is a large disparity between CBO’s cost esti-
mates and the Navy’s cost estimates. And my question is twofold.

One is, is there going to be an effort to reconcile that and make
sure that those estimates are closer to what we would consider to
be realistic? And, since $12 billion will only buy seven ships, do you
believe that the CBO’s budget estimate is more realistic than the
Department of Navy’s?

Secretary STILLER. I would answer that I believe the Navy’s esti-
mate is more accurate. We have certainly had good dialogue with
Dr. Labs and CBO. And some of our assumptions are just different,
and so that is where you see the disparity.

We have done a very hard scrub over the last several years to
make sure that our cost estimates are more realistic, and you have
seen that migrate over time. We look at material escalation over
time. And we don’t just accept indices that are given to us; we look
at it specifically in the shipbuilding sector, and we use those to
budget. We understand man-hours to build ships; we understand
density factors in ships. And, for example, on DDG-1000, we made
a conscious decision in the design to make it more producible, to
make the spaces more open and less densely packed, because we
know that drives costs. And so those kinds of assumptions are
factored into our estimates, as well as the historical information
that we have from ship construction for many, many years.

Mr. WITTMAN. Thank you. A question concerning the LCS pro-
gram. You have previously stated that procurement of additional
LCS ships for the operational evaluation of LCS-1 and 2 is nec-
essary in order to fulfill urgent operational needs, such as mine
warfare in the littorals. As well, the Navy has argued against cuts
to the mission modules, despite the fact that the number of LCS
seaframes has been reduced, citing your ability to use the systems
contained in the mission modules on other platforms. Can you tell
me what funds are included in the fiscal year 2009 budget to test
and integrate these mission systems into alternative platforms as
a plan B in case the LCS program continues to experience difficul-
ties? If there are none, how can you assert that these capabilities
are urgently needed?

Admiral McCULLOUGH. First, sir, there is no R&D money or
OPM money to place the mission modules on other platforms. That
said, there are—and I will correct this number if I get it wrong—
there are about five DDG-51 class ships that can deploy the re-
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mote mine hunting vehicle that is a part of the mine mission mod-
ule.

When we were working through the capability concerning air-
borne mine countermeasures, originally that was envisioned to de-
ploy on an aircraft carrier. So there is a potential to put that capa-
bility on an aircraft carrier and carry it to a forward theater.

I caution that, because if you put airborne mine countermeasures
capability on the aircraft carrier, you are impacting the footprint
of the other helicopters that go on the aircraft carrier.

So while we don’t have any money in the program to put that
capability on other ships, the ability exists to put portions of the
mine mission module on other platforms.

Mr. WITTMAN. Thank you, Mr. Chairman.

Mr. TAYLOR. The Chair thanks the gentleman.

The Chair now recognizes the gentleman from Washington State,
Mr. Larsen.

Mr. LARSEN. Thank you.

Secretary Stiller, you mentioned in response to Mr. Courtney’s
question regarding serial productions, once you get into serial pro-
duction costs come down. As it applies to DDG-1000, are we plan-
ning enough DDG-1000s to get into what you would call serial pro-
duction if we are only doing seven? How can we get that cost to
come down if we are only doing seven?

Secretary STILLER. We do expect to see some learning as we go
along, and that has been factored in as we priced the ships. So, yes,
sir, you will see some learning on even seven ships.

Mr. LARSEN. Even on seven ships?

Secretary STILLER. Yes, sir.

Mr. LARSEN. And then we will end the program just in time to
start on something else, it seems.

Secretary STILLER. Well, sir, it also depends on the way forward.
We talked about CGX. And so there may be technologies that mi-
grate from DDG-1000 into the new platform, and so those skill sets
would be retained for CGX as well. That is a possibility.

Mr. LARSEN. And I think one of the concerns you are hearing is
a lot of possibilities and not hearing enough about probabilities and
programs that we are having a lot of problems with.

Secretary STILLER. I would say on DDG-1000, the program has
been running extremely well, all the development that we have
been doing to get up to the contract that we just signed about a
month ago. We have been on cost and schedule for the software de-
velopment and for the detail design effort that has been ongoing at
both shipyards. This program has been around for a long time,
about 10 years, and we have done a lot of risk reduction to ensure
that the technologies that go into the ship are proven and that we
know what we are getting. Now, integrating them will still be a
challenge, and I am not going to minimize that.

The good news on DDG-1000 as well is we will be 85 percent
complete with design before construction starts this August, and
that is comparable to what we saw on Virginia class, and that was
a very good news story from a rework perspective. I am very opti-
mistic there. LCS, we only saw about 25 percent of the design
done.
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Mr. LARSEN. So we recently entered into construction contracts
for the first two 1000s. So are you confident we can build these
ships to the funding you requested then?

Secretary STILLER. Sir, I will tell you, lead ships are hard. I am
not going to give you an absolute, but I feel very comfortable with
the contracts that we have signed with industry. I think industry
would tell you they are comfortable or they would not have signed
the contracts. So, right now, with the design being 85 percent com-
plete when we start construction, we should have rework mini-
mized. I won’t say there won’t be an oops somewhere later on, but
right now I feel very comfortable with where we are.

Mr. LARSEN. I appreciate that. And you can understand the skep-
ticism on this side of the dais. But you placed these ships under
contract, the actual construction starts are still months away. Are
you confident that you can execute the third ship that is requested
in the fiscal year 2009 budget?

Secretary STILLER. Yes, sir, we are. The dual lead ships were ac-
tually counted in 2007, and the design effort was continuing as we
negotiated the contract for the construction piece. We knew we had
to do the design to be ready to start construction. So I think, yes,
we will know where the design is. We will also have return data.
One of the things that we had authorized the yards to do was to
each take a complex part of the machinery spaces that the other
guy designed, build it, and so those will deliver in August and
later, I think it is December, respectively. And that will be to prove
out that the digits, the steel to show that the design tool is produc-
ible at the corresponding yards.

So I think that that is going to be a good news story for us. That
construction on those modules is going quite well right now.

Mr. LARSEN. We may have some follow-up there.

Admiral McCullough, as CNO and you as well, stated, in general,
that 10 operationally available aircraft carriers are too few, and we
want to have a minimum of 11. You stated that you have taken
steps to mitigate the 10-carrier period that would be created start-
ing in fiscal year 2013, should the Enterprise be retired, but that
you will struggle to meet the deployment needs if that time period
extends beyond 33 months or so.

Should the CVN-78 deliver on schedule, there will be a 32-month
gap between the retirement of the Enterprise and delivery of the
Ford. Moreover, according to the December 2006 DOD report on
the Ford’s progress, there is some indication the Ford wouldn’t
reach initial operation capability until September 2016, which
would result in an operational availability of 45 months.

Given that this 45-month or more gap is possible, and seemingly
probable according to the DOD report, what steps is the Navy tak-
ing to ensure that it can continue to meet deployment needs with
a 10-carrier Navy over an additional 12 months?

Admiral McCULLOUGH. Yes, sir. Thank you for the question. One
thing we have done is we have mitigated the potential of going to
10 aircraft carriers or the period of going to 10 aircraft carriers be-
tween the delivery of the Ford in fiscal year 2015 and decommis-
sioning of the Enterprise or inactivation of the Enterprise at the be-
ginning of fiscal year 2013 by, one, moving Roosevelt’s complex re-
fuel and overhaul into fiscal year 2009 and as part of our fiscal
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year 2009 request to Congress. That gains two months of oper-
ational availability of that ship by moving it into 2009.

Mr. LARSEN. On the back end?

Admiral McCULLOUGH. On the back end. The other thing that
we have done, is there is a lean initiative to combine the post
shakedown availabilities with either the refueling overhauls or the
new construction build period that results in approximately five
months of additional operational availability. So when you couple
those two things together, in the case of Roosevelt, we gain seven
months of operational availability.

We have also looked at PIA’s carrier maintenance availabilities
that would occur in that gap time, and have moved some of them
to the right so that we will be able to meet an annualized six-plus-
one FRP capability for the aircraft carrier fleet.

The Enterprise is a tough problem. I was the engineer on that
ship for 26 months back in the 1995 to 1997 time frame, and it is
like the infrastructure in your house; you know, once she gets old,
she’s old. And, also, I would tell you that the power plants, much
more complex than the ones we have today.

Why am I telling you all this? If we put Enterprise in a mainte-
nance availability in the beginning of fiscal year 2013 to extend her
to maintain the 11 aircraft carriers, that would cost us about over
$1 billion in maintenance. And then, when I look at the ops and
the personnel costs, it is about $2.2 billion to extend her. We would
get one more deployment out of that ship after that time period.

It also significantly impacts the complex refuel and overhauls of
the Nimitz class carriers, specifically Lincoln. And when Lincoln
comes home in that time frame, if she doesn’t go in when she is
supposed to, she has no acebow whatsoever and she will have to
remain in port, if you will, until we can get Enterprise out. And
that subsequently delays every complex refuel and overhaul.

So any acebow we gain by putting Enterprise in another avail-
ability is just overwhelmingly consumed and puts us in a negative
acebow by the follow-on effects to the refuel and overhauls of the
other aircraft carriers.

Mr. LARSEN. Can you clarify? On the description you just gave,
it assumes still a 33-month gap. It doesn’t address the potential ad-
ditional 12 months.

Admiral McCuULLOUGH. Well, when we worked the 78 issue, part
of the ability to mitigate from 45 to 33 months is that lean initia-
tive that I spoke about. So you get some time back. So I think for
a short period of time—and I consider 33 months, 3 years, a rel-
atively short period of time—that we have worked hard to ensure
we have the operational availability to carrier force, which is
COCOM'’s requirements. Long term, we cannot do that. The min-
imum number of operational aircraft carriers we need in the car-
rier force is 11.

Mr. LARSEN. And just if I may, Mr. Chair.

Mr. TAYLOR. Certainly.

Mr. LARSEN. You mentioned the Lincoln and presumably there is
other folks coming in for—other ships coming in for overhaul. So
you are saying if you do this, you can maintain your schedule for
the overhauls on any of the other Nimitz class carriers that are
coming in, the schedule that you have laid out?
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Admiral McCULLOUGH. What I am trying to address, sir, is there
is only one drydock where they can do this work. And if you put
Enterprise in it, Lincoln can’t go in to do what she needs to do. So
she is delayed and then every subsequent complex refuel and over-
haul is delayed. Additionally, once Enterprise came home from this
other deployment, she doesn’t have the availability to deploy again.
And I can talk to you about that off line. And I can’t get her into
dock for another four or so years to get her inactivated. So I have
no acebow for that ship during that time period. But because it a
nuclear powered warship, I have got to maintain the crew on it. So
now I have got a cost extending that ship and I have no operational
availability out of it.

Mr. LARSEN. Well, maybe after our break, two weeks in—coming
back in early April, maybe you and I can talk about that.

Admiral McCULLOUGH. Yes, sir, I would be happy to do that.

Mr. LARSEN. Thank you. Thank you, Mr. Chairman.

Mr. TAYLOR. The Chair thanks the gentleman from Washington.
The Chair now recognizes in the order of people who were here at
the time of the gavel, the gentleman from Pennsylvania, Admiral
Sestak.

Mr. SESTAK. Thanks, Mr. Chairman. I wanted to ask about the
30-year shipbuilding plan. Last year it came in at—the 2008 plan
at $16 billion a year. I think the Congressional Budget Office had
assumed it was going to be $22 billion a year. But you said we
could do the $16 billion a year if we made sure that—even assum-
ing that there is no real growth in the top line, that R&D—which
hasn’t happened—that R&D would decline, but this year it has
gone up, that any personnel costs would be offset by a decrease in

ersonnel. What has changed that in one year you have gone from
516 billion to $22 billion?

Admiral McCULLOUGH. Sir, I will talk to that a little bit. The
original plan that we submitted had the shipbuilding costs at $13.4
billion a year in 2005 dollars. It escalated to 2007. That is about
$14.4 billion. Over the course of the last year as we developed the
plans submitted with the budget this year, as Ms. Stiller talked to,
we looked at inflation specifically with materials that are associ-
ated with building ships and compared that to what DOD man-
dated is our inflation line. And it is higher, the actual inflation is
higher. And so——

Mr. SESTAK. So one reason is inflation. What are the other rea-
sons, Admiral?

Admiral McCULLOUGH. That is what drove——

Mr. SESTAK. But inflation hasn’t been 40 percent.

Admiral McCULLOUGH. No, sir. But in our plan, what we say the
2007 dollars would be to execute our plan is $15.8 billion. So in
comparison, if you put in 2007 dollars to 2007 dollars

Mr. SESTAK. My dollars were in 2008 dollars. So the 2008 was
16 to 22. You are getting 11 billion, 12 billion today, correct?

Secretary STILLER. We only have the 2007 figures in front of us.
We can escalate that for you for the record.

Mr. SESTAK. Would you agree it is a pretty significant increase?
It is 19 percent for the first 5 or 6 years. But after that over the
whole 30 years, you agree it is about a 40 percent increase?
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Admiral McCULLOUGH. What I say, sir, and the reason we broke
the plan down into near term and far term in this particular plan
is the near term being through 2020.

Mr. SESTAK. The near term, I will buy that. It is about 19 per-
cent. The long term is about 40 percent.

Admiral McCuLLOUGH. We think we have a reasonable handle
on it. Outside of 2020, you have things like the ballistic missile
submarine recap, the DDG-51 recap and the other platforms. We
don’t really know what those are.

Mr. SESTAK. I have got your point.

Admiral McCULLOUGH. Yes, sir, I agree.

Mr. SESTAK. The reason I was curious was a couple. Last year,
Ms. Secretary, you had talked very well about corporate ways you
have been working with all the industry to leverage material buys
and workload sharing. I had asked for a copy of those meetings and
I haven’t gotten them yet. If you could, I really would very much
appreciate them. And the reason it was is I was just curious how
that all is resolved in meetings you have gone through and the list
of the formal meetings that you have had. Why weren’t the SSBNs
in the

Admiral McCULLOUGH. Why didn’t we include——

Mr. SESTAK. Why didn’t you have SSBNs in your 30-year ship-
building plan? Because that will rachet up the cost a lot more.

Admiral McCULLOUGH. I agree it will put significant pressure on
the account. We didn’t include them because we are still going
through the initial definition of what that capability is.

Mr. SESTAK. But there is other ships in there you are going
through the initial, CG(X)

Admiral McCULLOUGH. CG(X) is a more near term. We don’t
know what the ballistic missile submarine replacement is going to
be. So any wedge I put in there would have been a guess.

Mr. SESTAK. My next question has to do with NSDF funds. You
probably saw I asked the Secretary that question. Should we be
having an LHA $3.5 billion warfighting ship in—national ship—
NDS—I have forgotten. The reason I ask is you nippered money
back and forth between—you know, we gave you a 12th—11th
LKA—ET-AKE last year. You have come back and asked for the
11th again. And you took that money and paid off some contracts
for the previous ships. So if you put a ship into the national ship—
what is it called again?

Secretary STILLER. National Defense Shipbuilding Fund.

Mr. SESTAK. National Defense Shipbuilding Fund. You don’t have
to come back to Congress to ask to move money around. And so my
question is should we understand that maybe with T-AKEs—but
why put an LAH or—into the—$3.5 billion ship into that?

Secretary STILLER. Yes, sir. 10 USC 2218 defines DOD sealift
vessels. And in that statute, maritime prepositioning ships are in-
cluded. So our—but that TLHA

Mr. SESTAK. But that could mean you could call an aircraft car-
rier a maritime prepositioning ship and you could put it over—if
I follow your line of reasoning, you have taken LHA and now said
I am now going to designate it as a maritime prepositioning ship.
You could theoretically call the next aircraft carrier a maritime
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prepositioning ship and it could fit under that description you just
gave me. Am I wrong?

Secretary STILLER. I am going to answer it a different way, sir.
I am not going to say you are wrong. The MPF(F) aviation ship we
have in the budget does not include all the warfighting capability
that you would get in an assault echelon ship.

Mr. SESTAK. Could you give me the differences later?

Secretary STILLER. Yes, sir, I would be happy to. So that is why
it was considered preposition. On the T-AKE——

Mr. SESTAK. My memory of it, it is not very much different. But
anyway, let me just move on. Why didn’t you put the money for the
cost overruns of the contracts of the T-AKE under the completion
of prior year shipbuilding line? Shouldn’t you have done that to
highlight it to Congress that these were overruns?

Secretary STILLER. Legally, as we looked at it, you are right. The
NDSF is a revolving fund. And we have the flexibility. We did—
before we made the decision to enter into this contract negotia-
tions, we did brief the staff, both on this committee and on the ap-
propriations committee because we wanted to make sure everybody
knew what we were

Mr. SESTAK. But shouldn’t you put it into the Congress line?

Secretary STILLER. No, sir. The prior completion line is specifi-
cally SCN funded and the National Defense Sealift Fund doesn’t
have a prior completion line. The flexibility of the account allows
you

Mr. SESTAK. Allows you to do that?

Secretary STILLER. Yes, sir.

Mr. SESTAK. Ms. Stiller, the reason I ask these questions is I
honestly believe you all do great work over there. But you approxi-
mately get $11 billion today for shipbuilding. You are asking to in-
crease your budget 50 percent almost, or half, to afford the ship-
building plan of the future. And it just seems to me that that type
of flexibility or the ability to know what you are working with in-
dustry on and the ability to have—you know, if there is differences,
if there is a $3.5 billion ship which I see no differences in this fund
and is less transparent than it might be of how money is utilized
by Congress, it seems to me there really has to be some effort of
which you spoke about last time of trying to manage better, be 100
percent over cost. Because Navy traditionally has only been 5 per-
cent of its shipbuilding over cost on ships. Now you are upwards
of 100 percent on LCS and LPD-7 and you can go on down the line,
DDG-100. It just seems to me the more transparency rather than
this flexibility and the more openness of working together with
Congress, the industry and you could help a lot. You are at 50 per-
cent increase almost in shipbuilding money, that is a lot at a tough
time.

Thank you very much.

Mr. TAYLOR. The Chair thanks the gentleman for a really excel-
lent line of questioning. And I would encourage the gentleman from
Pennsylvania to follow up his line of questioning with some lan-
guage requesting the committee staff that would close that loophole
so that when we as a committee fund a ship, direct the Navy to
build a ship, that we don’t discover a year later that those funds
have gone for something other than what we thought the law said.
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So I very much appreciate you bringing this to the committee’s at-
tention. I would encourage you to follow up on that.

With that, I would like to recognize the gentleman from Indiana,
Mr. Ellsworth.

Mr. ELLSWORTH. Thank you, Mr. Chairman. You can breathe a
sigh of relief. The former admiral took all my questions word for
word. It is amazing how—he must have looked at my notes. I will
be a little less specific.

A, I would like to associate my comments with the chairman and
the ranking member on the importance of moving toward that nu-
clear fleet. I think that is so important, anything we can do to
move toward that. And, Secretary, I also appreciate your comments
through this whole thing about watching the dime on all of these
projects. We sink a lot of money—and this committee and the
Armed Services Committee and I think the public want a strong
armed services and don’t mind spending money there. But they do
want that money spent wisely. And I appreciate that you do look
at that.

Could you touch on for me—not being a former Admiral. I have
been involved in some building building but not shipbuilding. And
when you talk about the 85 percent design, and I think you said
some are even started with 25 percent of the design done, can you
explore that a little bit for me and how that runs into the cost of
this? I am just getting pictures of—getting the hull down and then
starting—that is kind of foreign to me of how that works and what
kind of cost overruns are because of that. Is that just the way this
has to be, that we can’t design this until we are into this and build-
ing up? If you could help me just explore that for a new member.

Secretary STILLER. Certainly. We do what we call concept designs
where you roughly know what the ship’s displacement is going to
be and what kind of propulsion plan and weapon systems you are
going to have, and then you go into what I call detailed design,
where you put the attributes in there, you run the pipe, you run
the electrical, you design the space. And we start that with the keel
up, because that is how we build the ships. And so when I say 85
percent of the design is done when we start on DDG-1000, start
construction, almost every single space will have been touched at
least to—but all of the spaces—we won’t start construction on a
space that isn’t totally detail designed and turned over for produc-
tion. We have learned this over time and the CATIA design tools
that we employ, that our shipyards employ when they are design-
ing, having really helped us. We have learned that you want to be
significantly far along in design and 85 percent complete seems to
be about the right metric.

We saw really good results on Virginia. Seawolf, when she start-
ed construction, was only about 47 percent complete in design. So
what you see is the rework go down. We had over 68,000 changes
on the Seawolf class. We had less than 25,000 on Virginia class.
So you do learn a lot when you can get the design products com-
plete before you start fab. But you won’t—the way we set it up on
DDG-1000 is they won’t start physically constructing a space that
isn’t completely designed. And so they will build from the keel up.
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Mr. ELLSWORTH. Thank you very much. Like I said, Mr. Chair-
man, most of my questions were answered by Mr. Wittman or
asked by that. So I will yield back. Thank you.

Mr. TAYLOR. The Chair thanks the gentleman. Ms. Stiller, let me
begin by giving credit where credit is due. I want to thank Captain
Will Ebbs, who is the Chief of Staff for this subcommittee. Great
help on that opening statement. And really getting to the point of
another program. I can continue—this is my editorial comment to
see the lingering effects of a former Secretary of Defense, who I
thought during his tenure short-changed the United States Navy.
And I think the short-changing of the United States Navy con-
tinues even in his absence. So one of the things that we had hoped
to accomplish in changing the name of this subcommittee back to
its traditional name of Seapower is to lay out a marker. It is not
about the incremental use of naval power, it is about seapower. It
is about the use of overwhelming force. It is about having a Navy
so strong that any peer opponent would think not once or twice,
just come to the conclusion that they don’t want to start a war that
involves the United States Navy.

What we see is a budget request that calls for the incremental
use of force. And I think we have discovered the hard way in Iraq
just as we—as the Nation sadly learned in Vietnam, that is not a
good way to go to war. You say all the right things, but you don’t
follow it up with your budget. We don’t appear to have learned the
lessons of the OCS program.

Already Mr. O’'Rourke is going to testify later that you—and I am
talking about the administrative end of the Department of De-
fense—you still can’t point to any number and tell me that is what
the DDG-1000 is going to cost. That is not a safe way to go into
a program. You would think we had learned from the LCS. And in
recent weeks, some very senior Navy, officials speaking off the
record, have posed to me a question that I am going to pose to you.
Their question to me was how would I feel and how did I think this
committee would feel if they terminated the DDG-1000 program
and two, took the funds that would have gone to the DDG-1000
program and built additional DDG-51s, a program that has been
very successful that to date I can’t remember a single enlisted or
uniformed officer of the United States Navy saying anything detri-
mental about that platform. We get the economies of scale of hav-
ing built now well over 50 of these platforms, a known supplier
base. And as we have all learned and Mr. Wittman is going to
learn, the best value you get in any program is the last year you
built, not the first year you built.

So having not invented this thought, but actually having some
people that I greatly respect pose the question to me, my question
to you is how quickly could you in your capacity meet with our Na-
tion’s supplier base, pose that question? What kind of price and
what kind of availability would be for a multiyear of additional
DDG-51s should this Nation make the decision in this year’s au-
thorization bill—the House and the Senate would have to concur
and the appropriators would certainly have to concur. What kind
of price, what kind of delivery could we have for additional 51s in
lieu of DDG-1000s? I would also—since I am guessing there are in-
dustry representatives in this room—welcome them to contact the



23

committee directly. But, again, we don’t sign contracts. You do. But
I think it is a question that was—I am glad someone asked it. I
think it is worth pursuing.

I very much appreciate the Commander in Chief of the Pacific
Command for his forthright answer before the committee when
asked if given the option of a couple of 1000s or five DDG-51s.
Some concerns have been raised about how best we can make the
transition from this program, the existing programs, to the nuclear
cruisers. Admiral McCullough gave Mr. Bartlett and I, I thought,
an excellent briefing on some of the challenges associated with try-
ing to take some of those new platforms and put them on the
DDG-51 hull. I greatly appreciate your time in walking us through
it.

But as far as getting our Nation to a fleet of 313 ships, getting
the best return on the taxpayer’s dollar, I have got to believe that
that proposal makes a lot of sense. So I would welcome—I have
now laid that out in front of you. I would like to hear your thoughts
on it.

Second, going to the Admirals. Again, very astute observations
on the enormous cost and the limited return of refueling the Enter-
prise in the fairly new future, a future that we have to address. 1
would also say to you, Ms. Stiller, and whoever—you know, again
I hope that the next—I think you do a good job. I would hope that
the next Administration would be smart enough to let you continue
in your job. Neither one of us know that that is going to happen,
but I have said that.

Secretary STILLER. Thank you.

Mr. TAYLOR. But when that challenge comes down the line, I
would think if you in your capacity approached this committee with
an all-or-nothing approach of saying I want to go to a 11 carrier
task force—I am sorry—to 10, from 11 to 10, I would think you
would meet a very poor response. On the other hand, if you were
to approach this subcommittee—and I can’t speak for the appropri-
ators—and say for the—anywhere from $2 billion that I have heard
from some senior Navy officials to the 1 billion that I have heard
from the Admiral today, that we would spend to get an additional
7 months out of the Enterprise, if I could have that money to pur-
chase an additional nuclear powered submarine, if I could have
that money to purchase an additional amphibious assault ship, if
I could have that money to get started on the nuclear cruiser pro-
gram, I would believe that you would find a much more favorable
response from the people who have to answer to the moms and
dads of those sailors. I think it is fairly easy for us to say we could
either have 7 months out of a carrier or 30 years out of one of those
platforms which gets us closer to our 313-ship Navy.

So having thrown those two very real scenarios that I hope this
subcommittee will talk about between now and our May markup,
I would like to hear your thoughts on that. And if you are not com-
fortable about talking about it today, I would more than welcome
your thoughts between now and markup. Let me also say that I am
not opposed to—and again I can only speak for the subcommittee—
but I am not opposed to proposing to the subcommittee some ei-
ther/or options for funding. No one was more frustrated. And with
what I thought was an excellent committee mark last year, the Ad-
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ministration only asked for 7, this committee funded 10 vessels
only to have it get a heck of a lot closer to the President’s 7 at the
end of the day, including to the best of my knowledge on the day
that the conference report was signed, to have the Secretary of the
Navy actually pull one of the ships that we just put in the budget
out of the budget. And I don’t want to see that happen again. It
takes a whole year for Congress to fix a mistake like that. And
quite frankly I don’t want to see that again.

So I would be willing to work with Secretary Winter and the
Navy brass to propose some either/or funding options so that we
don’t find ourself in that situation to where if a program that is
in the bill for some reason needs to be canceled, that we do some-
thing else worthwhile for the Navy fleet with those funds rather
than waiting a whole year to correct that.

So three things I have tossed out at you. We have got to do bet-
ter. And the keyword is “we.” And Congress wants to do our part,
but we certainly cannot keep repeating the mistakes of the LCS
program, which is the Navy program, the Coast Guard problems
with stretching the 110s to 123s. The track record recently is not
very good.

Secretary STILLER. Okay. I will start with the DDG-1000/DDG-
51 question. The current program on record for the DDG-1000 is
7 ships. And I articulated our acquisition strategy way forward.
The DDG-51 program is 62 ships. The last multiyear contract was
awarded in fiscal year 2002 and the last ships were appropriated
and awarded in fiscal year 2005. So as you talked about consulting
industry and the vendors, I absolutely think we would have to do
that to have a really good sense of what the true cost of a DDG-
51 if you bought one, say, in 2009 because the—and I worry not
as much with the shipbuilders because they are still building. I am
worried more about the vendor base because a lot of that economic
order quantity for those ships was bought in 2002. And so those
vendors have poised to be ready for DDG-1000 and other platforms
or—could they restart their lines? That is the question I have got
to go answer.

Mr. TAYLOR. To that point, which is an excellent point, which
subcontractors in particular do you worry about?

Secretary STILLER. Reduction gear for the DDGs come right
out—any of the lead long items, the propulsion plant and others—
they may say there is not an issue, but I would want to go and
make sure that we scrub that. Because the last thing I want to do
is say it is this cost and then I come back later and say, no, it
wasn’t, it was more.

Mr. TAYLOR. And, again, I very much appreciate you bringing
that to the subcommittee’s attention. So what I would ask of you
in turn is to contact those subcontractors about a realistic period
of time of one month from today, that you report back to the sub-
committee on the availability and what price changes we could an-
ticipate if that was the case.

Secretary STILLER. Yes, sir.

Mr. TAYLOR. Okay. Please continue.

Secretary STILLER. Okay. I am happy to continue the dialogue on
this. On the Enterprise question, as Admiral McCullough pointed
out, it is a billion dollars to do the availability, but there is another
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bill to keep the infrastructure to support Enterprise. So the total
bill is about $2.2 billion, and that is a bill to the Department. It
is not currently programmed. And so for me to say what would I
buy with it, I don’t even know that—that money doesn’t exist
today. That would be over the shipbuilding budget today.

Mr. TAYLOR. But, Ms. Stiller, again—and I have already laid out
that I thought the next Administration would be very wise to keep
you around. So it is at the moment your responsibility to fund that
ship. The Navy would have to find funding sources within their
budget to fund that ship. So given that, to use the vernacular, the
monkey is on your back to find that $2 billion. If it is the intention
of the United States Navy to come before this subcommittee and
the other appropriate subcommittees and say we would like to go
to 10 instead of 11, I would strongly recommend that given that
you have already got the responsibility of identifying $2 billion, of
approaching this subcommittee with an option of what else you
could do for that. Because if all of us are in agreement that we
need to get to a 313-ship Navy, if all of us are in agreement that
we need to do something different and better than what we have
been doing, I would think that that idea falls into that category.

Secretary STILLER. Well, we will take that one for the record. I
will work with Admiral McCullough on that.

Mr. TAYLOR. Mr. Bartlett.

Mr. BARTLETT. Thank you very much for your testimony. Thank
you, Mr. Chairman.

Mr. TAYLOR. Admiral Sestak, do you have any follow-up ques-
tions?

Mr. SESTAK. Just one. If you do—if I heard that correctly, Mr.
Chairman, if there is to be this effort to analyze—which I think is
a great thing to look at, DDG, you know, the continuous, could I
ask them maybe to throw one more into the mix that they might—
Ms. Stiller, how many DDGs are you building right now?

Secretary STILLER. A total class of 62.

Mr. SESTAK. I am sorry. DDG-1000.

Secretary STILLER. Seven.

Mr. SESTAK. So if you are building seven of these and if you work
through the rotation for the Persian Gulf, that means you could
keep one of those seven ships forward at any one time. It takes
seven to——

Admiral McCULLOUGH. The way we looked at this, sir, was

Mr. SESTAK. You could do it differently. You could put four of
them in Japan if you wanted to or whatever.

Admiral McCULLOUGH. Well, we have got them with DSG re-
quirements, with the expeditionary structure

Mr. SESTAK. So if one expeditionary strike group is—let’s just say
you want to keep it in the Persian Gulf, it will be one ship at all
times in the Gulf. So we are building seven ships to keep one or
two forward at $3.5 billion a piece. Some people have looked at the
DDG-1000 as a bridge to CG(X). There is another thing to look at.
Is having the DDG-1000 become more immediately a CG(X). It
may not be the dream of the final CG(X) as you get into all the
different worlds of what might be. But if you took your Aegis—and
the analysis might show you that if you net the Aegis with enough
volume on that radar of the DDG maybe by the third one—you
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know what I am talking about—is maybe you could have the third
one be a CG(X). It might be enough decibels netted with your
whole—all the other Aegis ships to give you practically the same
capability as when CG(X) final comes out in 2018. So my only thing
is if you are keeping one of these shooters forward of the seven,
might it be better for us to go to CG(X) more immediately even
though it isn’t the final full volume of radar if you analyze all the
Aegis netted together with it?

Admiral McCULLOUGH. Sir

Mr. SESTAK. I am not arguing pros or cons, but if there is anal-
ysis that might be——

Admiral McCULLOUGH. I have got detailed analysis, some of it
I shared with the chairman and the ranking member on Wednes-
day, that I would be happy to come talk to you about that address-
es that.

Mr. SESTAK. Is it classified?

Admiral McCULLOUGH. Yes.

Mr. TAYLOR. If I may, Admiral Sestak, I would ask the Admi-
ral—I appreciate him meeting with the ranking member and my-
self—to make that available to any member of the subcommittee or
full committee that would like to attend.

Admiral McCULLOUGH. Yes, sir. I would be happy to do that.

Mr. TAYLOR. Please continue.

Mr. SESTAK. I am sorry. That was it. I have just been taken
where we started with 32, I think, of these DDG-1000s. We are
down to seven now. And it has got a great gun and all, but I just
didn’t know if we could leap or something, although I would like
to see what the other analysis——

Mr. TAYLOR. Admiral, one last question that I would have for the
record.

Admiral McCULLOUGH. Sir.

Mr. TAYLOR. What other platforms could the gun that is envi-
sioned for the DDG-1000, what other platforms would be applica-
ble? And if you are not comfortable now, that—either existing plat-
forms or future platforms that are contemplated.

Admiral McCULLOUGH. Sir, I will tell you we looked at could you
put the advanced gun system in an Arleigh Burke hull. And with-
out doing the detailed shock analysis on it, I will tell you fiscally
it fits. We would have to do some arrangement changes in it, but
you can put the gun in there. My concern is the magazine capacity.
Outside of that, we haven’t looked at putting it in any other hull
form. So I would get back to you on that.

Mr. TAYLOR. Thank you very much. The Chair recognizes Mr.
Wittman.

Mr. WiTTMAN. Thank you, Mr. Chairman. Just another follow-up
question on this 11-carrier capability. If you look a little bit further
out into the future, you would see that the Kitty Hawk is scheduled
to be decommissioned in November of 2008. And the plan is, I be-
lieve, to have CVN-77 the George H.-W. Bush to replace that and
that is set to be commissioned in 2009. It leaves us back in a pe-
riod of—a 10-carrier fleet. Are there plans in the works to extend
the deployment of the Kitty Hawk? And if not, what are the plans
there to make sure that we are at 11 carriers versus 10?
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Admiral McCULLOUGH. First, sir, the replacement for Kitty
Hawk in Japan is the George Washington 73. We look at Kitty
Hawk—and to be honest with you, sir, she is about the same age
as the Enterprise, maybe 6 months older than Enterprise. And we
have the same issues with fender bases and material condition and
the difficulty of maintaining those ships operationally ready on
that particular ship that we do on the Enterprise. So the current
plan is Kitty Hawk comes home and is decommissioned. Her nu-
merical replacement, if you will, is the Bush. And so given when
she decommissions and when Bush commissions, we have worked
hard to make sure we maintain the 11 carriers so that we don’t
take Kitty Hawk off line before we have Bush commissioned.

Mr. TAYLOR. Are there any additional questions for this panel?
Okay. So with that in mind, Secretary Stiller, thank you for being
here. Admiral, thank you for being here. We are going to relieve
you of this duty for the moment. And we would also like to remind
Mr. O’'Rourke and the next panel that since we have two votes and
since it is about lunchtime, it would be my recommendation to the
subcommittee that we break until 12:15. If there are no objections,
we will be back at 12:15 for the second panel.

[Whereupon, at 11:36 a.m., the subcommittee recessed, to recon-
vene at 12:15 p.m., the same day.]

Mr. TAYLOR. All right. I apologize for the absence of a number
of members between the vote of FISA on the floor and some other
subcommittees meeting. But we do want to welcome our second
panel, Mr. Ron O’Rourke, the Assistant—I am sorry—the Specialist
in Naval Affairs for the Congressional Research Service; Mr. Eric
Labs, the Senior Analyst with the Congressional Budget Office.

Again, the full committee chairman normally limits his witnesses
to five minutes. But I think we have the luxury of giving you what-
ever time you deem necessary. It is my understanding that there
is an hour’s debate on the FISA bill. So if you could kind of keep
that in mind. And the Chair recognizes Mr. O’'Rourke.

STATEMENT OF RONALD O’ROURKE, SPECIALIST IN NAVAL
AFFAIRS, CONGRESSIONAL RESEARCH SERVICE

Mr. O'ROURKE. Chairman Taylor and distinguished members of
the subcommittee, thank you for the opportunity to testify today on
these programs. With your permission, I would like to submit my
statement for the record and summarize it for you briefly.

Mr. TAYLOR. Without objection.

Mr. O’ROURKE. The Navy this year has increased by about 40
percent in real terms its estimated cost for implementing the 30-
year shipbuilding plan. This increase is so large that the Navy no
longer appears to have a clearly identifiable announced strategy for
raising the shipbuilding funds needed to execute the plan. The
Navy’s ship recapitalization financing challenge appears broadly
similar in scope to the Air Force’s aircraft recapitalization chal-
lenge. But while the Navy and the Air Force may be similar in
terms of facing major recapitalization financing challenges, the two
services are strikingly different in terms of how they are respond-
ing to that situation. The Air Force is responding by stating di-
rectly and repeatedly that the Air Force budget needs to be in-
creased by about $20 billion a year in the next 5 years. The Navy
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in contrast studiously avoided asking for an increase to its pro-
grammed budget in recent years. If one service is vocal about the
need for a budget increase while the other is not, policymakers
could develop an unbalanced understanding of the relative funding
needs of two services.

Regarding amphibious ships, the lack of a 10th LPD-17 in the
plan has been mentioned. The 313-ship plan calls for 10 LPDs,
LPD-17s, and the Marine Corps says a force with 11 LPD-17s is
needed to meet the 2.0 MEB lift goal. As detailed in my statement,
the Marine Corps calculates that the amphibious force that would
be maintained under the 30-year plan would fall significantly short
of meeting this goal.

The Navy has scheduled for fiscal year 2011 the additional Vir-
ginia class boat that Congress began to fund last year. This addi-
tional boat will mitigate the projected attacks of marine shortfall.
Congress has the option of accelerating the full funding of this ad-
ditional boat to fiscal year 2010 or fiscal year 2009. The main pur-
pose in doing this would not be to bring that boat into service soon-
er, but to make a space in the fiscal year 2011 budget to fund an-
other additional submarine, which would further mitigate the
shortfall.

And in that connection, we had more discussion this morning
about the 2-1-2 profile that might result, for example, if you took
that boat and accelerated it into the fiscal year 2010 time frame.
The Navy argued last year and has argued now again this year
that that kind of profile would perturbable the industrial base. I
provided a rejoinder to that argument in my testimony last year
and I have done so again in my prepared statement for this year,
and essentially the rejoinder is in two parts. Right now the Navy
is building essentially one submarine every 12 months. They want
to move to a profile of building one submarine every 6 months. If
you do two submarines in one year and one the next, you have
done 3 submarines over 24 months, and you can schedule those 3
submarines so that you have a start on each boat once every 8
months. Starting a boat once every 8 months could actually help
the industrial base make a transition from the current schedule of
one boat every 12 months to the schedule of one every 6 months.
It would be the intermediate step, in other words. And the second
part of the rejoinder is that the Navy’s own shipbuilding plan in-
cludes a 2-1-2-1 profile for the final 10 years of the plan.

The subcommittee asked that I address the question of the po-
tential effect of DDG-1000 cost growth on the shipbuilding plan.
Very briefly. If DDG-1000s wind up costing what CBO estimates
they will cost, then the total amount of cost growth on the seven
DDG-1000s would be roughly $11.8 billion in then year dollars.
The cost growth on the seven ships, in other words, would be
roughly comparable to the total amount of funding in the SCN ac-
count in certain recent years.

Mr. TAYLOR. For the record, what is your estimate? What is
CBO’s estimate as to the cost?

Mr. O'ROURKE. I don’t have my own estimate. I have been work-
ing on the basis of CBO’s estimate.

Mr. TAYLOR. What is CBO’s estimate for the record? What is the
dollar amount for the record?
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Mr. O’ROURKE. The Navy’s estimated budget for the Loop 2 lead
ships is about $3.2 billion apiece and the follow ships are roughly
$2.5 billion apiece. And CBO has estimated—and I will detail it for
you later—that these ships as a whole, that the seven ships would
average out to about 70 percent more expensive than what the
Navy had estimated last year or maybe 65, 64 percent more than
what the Navy is estimating this year.

Mr. TAYLOR. So that dollar is what?

Mr. O'ROURKE. So that instead of the lead ships costing $3.3 bil-
lion, you would add 60 or 70 percent to that total. You would be
up more toward the $5 billion range. And CBO will provide those
numbers more specifically for you in their testimony.

Mr. TAYLOR. Okay.

Mr. O’'ROURKE. The subcommittee asks that I address the option
of procuring DDG-51s instead of DDG-1000s as a bridge to a nu-
clear powered CG(X) based on an enlarged version of the DDG-51
hull. One approach would use the funding now programmed for the
five remaining DDG-1000s to procure eight additional DDG-51s.
Another approach would use the funding program for the third and
fourth DDG-1000s to procure three additional DDG-51s and use
the funding for the final three DDG-1000s to procure three CG(X)s
that are currently planned for later years.

The DDG-1000 and DDG-51 are both multi-mission destroyers.
The 1000 has a stronger emphasis on land attack and operations
in littoral waters. The 51 is more oriented toward blue water oper-
ations. Consistent with its larger size, higher procurement cost,
and greater use of new technologies, the Navy believes the 1000 is
more capable than the 51 in several respects. The great individual
capability of the 1000 would be offset to some degree by the greater
quantity of 51s. The Navy has stated that it doesn’t require addi-
tional 51s. Supporters of procuring additional 51s could argue that
they are multi-mission ships for which the Navy would find good
uses. Procuring 51s might pose less risk of cost growth than pro-
curing 1000s or would likely result in higher life cycle crew related
costs. And based on information provided by the Navy, procuring
the 51s in the numbers I mentioned would generate 60 to 64 per-
cent as many shipyard labor hours as procuring the 1000s.

Moving to the CG(X), the Navy has not yet announced a top level
design for this ship. This raises a potential oversight question as
to whether the Navy is leaving itself enough time to do the design
work needed to support the procurement of a lead CG(X) in fiscal
year 2011. A second potential oversight question is whether the
continued passage of time without an announced top-level design
would have the effect of running out the clock on the option of pro-
curing a nuclear powered CG(X) in 2011.

Regarding the National Defense Sealift Fund, which I cover in
my prepared statement, one potential oversight issue for the sub-
committee is whether law or regulations regarding the NDSF
should be altered to make cost growth on prior year NDSF ships
more visible in budget justification documents. And this has to do
with the 11th T-AKE that was discussed a little bit earlier in the
hearing.

Mr. TAYLOR. Mr. O'Rourke, I am sorry to interrupt. I would hope
at some point during your presentation that you would go back to
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that 64 percent of the man-hours for the DDG-51 versus the 1000.
And I would hope that either in your analysis or Dr. Labs’ analysis,
how much of that time is actually wasted on the learning curve of
the new vessel? How many of those hours are just wasted if some-
one tries to—I am going to hang this bracket, how am I going to
get this pipe through this bulkhead as opposed to actually pro-
ducing something the Navy can use?

Mr. O'ROURKE. The Navy has testified or the Navy provided in-
formation to me actually within the last couple of days that it esti-
mates that building a DDG would require roughly 40 percent as
many shipyard labor hours as building a DDG-1000. And they pro-
vided me with what those man-hour numbers were. I am just going
to keep it in terms of ratios and percentages if you don’t mind here.
And part of the reason that——

Mr. TAYLOR. But being in your line of work—and you struck me
as an expert. If you can’t do that today, I would very much wel-
come that for the record. Because with any new vessel, there is a
heck of a lot of time wasted just trying to figure out how to do
something.

Mr. O'ROURKE. Part of the reason the ratio is as it is, where the
1000 is estimated by the Navy to generate 2—1/2 times the amount
of shipyard labor hours as the 51 is because these DDG-1000s are
at the top of that class’ learning curve, whereas the 1000s are well,
well down their learning curve. There is a little bit of lost learning
now on the 51 because they have had a gap in the production. But
still they would be back to a situation that was equivalently much
farther down the learning curve than what you have on the 1000.
So some fair portion of the difference in the labor hours between
these two ships reflects the fact that the 1000 is at the top of its
learning curve, and these would all be early ships on that class’
learning curve.

Mr. TAYLOR. For the record, you would have two yards simulta-
neously learning the same things.

Mr. O’'ROURKE. Yeah. If the ships are built as complete ships by
separate yards, then you would have a split learning curve. If they
are built through some kind of shared or joint production arrange-
ment, then the splitting of the learning curve would be mitigated
and you would have a unified learning curve for that portion of
every ship that is built by the shipyard that does it.

Mr. TAYLOR. Okay. Please continue.

Mr. O’'ROURKE. I was mentioning the NDSF and the issue of the
11th T-AKE that was discussed earlier in the hearing. This situa-
tion arises because ships funded through the NDSF are not subject
to the full funding provision in the same way that ships and other
defense items are that are procured through the procurement title
of the defense appropriation account. That is why I have always
pointed out in my reports and testimony over the years that if you
fund a ship through the NDSF, it will not be subject to the full
funding provision in the same way and the Navy will have the abil-
ity to move money around in the way it has done now on the T-
AKE program. When ships are funded through the NDSF for a
multi-ship class, the Congress may nominally provide the money
thinking that that money is going to go to a specific ship, but it
does not have to. And this is not the first time this has happened.
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The Navy moved money around on the 19 or 20 ship large medium
speed roll on, roll off, or LNSR shipbuilding program, and there
was a matrix of funding for that program in which funding pro-
vided for specific ships was in fact divided up and applied to other
ships in the program.

For example, there was one fiscal year—I think it was fiscal year
1995 when Congress not only provided money for two of those
LNSRs but the money in fact was chopped up and applied to 16
different ships in the program. So it is very important, I think, for
Congress to realize that when they fund a ship in the NDSF in a
multi-ship class, the Navy has the ability to move the money
around in this way under the current laws and regulations per-
taining to the NDSF.

Mr. TAYLOR. Mr. O’Rourke, while you are on that subject, it is
my belief that Admiral Sestak will be asking the committee staff
to draw an amendment to close that loophole. I would ask if you
could find the time to take a look at that suggested language and
make sure that it is accomplishing what we would like to accom-
plish, which is to close that loophole.

Mr. O'ROURKE. I would be happy to do so.

And the final thing that I wanted to mention in my opening re-
marks relates to China because the subcommittee asked that I ad-
dress the question of Navy capabilities needed to counter a future
western Pacific threat. The country that currently appears to have
the most potential, proposing a significant western Pacific military
challenge, is China. There is a consensus among observers that
Taiwan is a near-term focus of China’s military modernization.
Consistent with this, observers believe China want its modernized
military to be capable of acting as an anti-access force for deter-
ring, defeating or delaying intervening U.S. forces. China in coming
years could field a layered maritime anti-access force broadly anal-
ogous to the Soviet sea denial force of the 1980’s. One potential dif-
ference is that China’s force could include anti-ship ballistic mis-
siles capable of hitting moving ships at sea.

Some observers believe China’s naval modernization effort is also
tied to broader or longer term goals, such as asserting China’s re-
gional military leadership, defending China’s maritime territorial
claims and protecting China’s sea lines of communication. These
broader or longer term goals imply that if the situation with Tai-
wan is somehow resolved, China will find continuing reasons to
pursue its modernization effort. These goals also imply that if
China completes its planned buildup of Taiwan-related force ele-
ments or if the situation with Taiwan is somehow resolved, the
composition of China’s naval modernization effort could shift to in-
clude a greater emphasis on naval force elements appropriate for
supporting these broader or longer term goals, and that could mean
a greater emphasis on things like aircraft carriers, nuclear powered
attack submarines and serial production of destroyers.

And last, a third implication of these broader or longer term
goals is that even if China’s military never fires a shot in anger at
an opposing military, China’s naval forces will still be used on a
day-to-day basis to promote China’s political position in the Pacific.
This creates an essentially political reason to maintain a competi-
tive U.S. naval presence in the region.
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Mr. Chairman, this concludes my statement, and I will be happy
to respond to any questions the subcommittee may have.

[The prepared statement of Mr. O’'Rourke can be found in the Ap-
pendix on page 63.]

Mr. TAYLOR. Thank you very much. The Chair now recognizes
Dr. Labs.

STATEMENT OF DR. ERIC J. LABS, SENIOR NAVAL ANALYST,
CONGRESSIONAL BUDGET OFFICE

Dr. LABS. Mr. Chairman, members of the subcommittee, I appre-
ciate the opportunity to appear before you today, and I too would
like to sum up my statement for the record, and I want to summa-
rize it right here.

Mr. TAYLOR. Without objection.

Dr. LABs. I would like to make five points. First, executing the
Navy’s most recent 30-year shipbuilding plan will cost an average
of about $25 billion a year in 2009 dollars or about double the 12.6
billion a year the Navy has spent on average since 2003. The costs
displayed in the Navy’s 2009 shipbuilding plan imply that the
Navy appears to have substantially revised its estimate of the cost
of implementing the 30-year shipbuilding plan, bringing its overall
estimate into general line with CBO’s estimates of the past 3 years.

However, I would like to add a caveat to that. Detailed data pro-
vided to CBO just last night implied that the Navy may not have
changed its cost estimates for unit costs of individual ships com-
pared to its 2007-2008 plans. There is a disconnect there that we
are going to explore more fully with the Navy and try to under-
stand why the cost and the plan show something entirely different
from the detailed data that was provided to us last night.

Nevertheless and notwithstanding the overall alignment of the
Navy’s and CBO’s estimates based on the cost that are in the plan
itself, CBO’s cost for the 2009 shipbuilding plan through 2013 are
about 30 percent higher than the Navy’s estimates. The CBO esti-
mates those costs at an average of 21 billion a year versus about
16 billion for the Navy estimate.

In particular, CBO estimates that the DDG-1000 guided missile
destroyer and the CG(X) future cruiser would probably cost signifi-
cantly more than that Navy currently estimates. For the 2009 to
2020 period, the period in which the Navy describes as the near
term in its plan, CBO estimates for new ship construction alone are
about 15 percent higher than the Navy’s.

And fifth, the Navy’s cost estimates for the 2009 shipbuilding
plan beyond 2020, which are described in the Navy’s plan as the
far term, appear higher than CBO’s by about 20 percent. It appears
to us that the Navy has abandoned its cost target methodology that
it has used in previous shipbuilding reports to develop its 2009
shipbuilding plan.

Under its 2007 and 2008 plans, the Navy estimated that it need-
ed about an average of about $16 billion a year over 30 years of
new construction funding alone to buy and sustain a 313-ship fleet.
From the limited information available in the 2009 plan itself, not
the detailed data we received yesterday, the Navy now appears to
estimate the cost of its plan at about $22 billion a year in new con-
struction spending alone, a 40 percent increase. That number ex-
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cludes the cost of replacing the Navy’s Ohio class ballistic missile
submarines when they retire in the 2020’s. The Navy includes
those submarines in its procurement schedule under the 2009 plan
but excludes them from its cost estimates. Including SSBNs and
other costs, such as nuclear refuelings, would raise the Navy’s esti-
mate for total shipbuilding to an average of about $26 billion a
year over 30 years.

CBO requested one month ago detailed information on ship costs
for the Navy’s 2009 plan. As I stated earlier, it was provided yes-
terday evening. There is, however, a large disconnect between the
overall cost for shipbuilding displayed in the 2009 plan and the de-
tailed information provided to CBO. The data and the shipbuilding
plan implied total 30-year new construction costs of $22 billion a
year, as I had just mentioned, compared to 13 billion a year using
the detailed information provide by the Navy to CBO.

As I said, we are going to try to work with the Navy and try to
understand exactly what is going on here. With respect to the 2009
and 2013 period of the Future Years Defense Program, CBO’s esti-
mates for most new ship programs are higher than the Navy’s, but
the largest differences between the two estimates are for the cost
of the DDG-1000 destroyer and the cruiser.

The Navy plans to buy five DDG-1000s and 2 CG(X)s between
2009 and 2013. The service estimates the cost of those seven ships
at a total of about 16 billion, whereas CBO’s estimate is $29 billion
for the two cruisers and five destroyers. If CBO’s cost estimates for
the DDG-1000 and the CG(X) are realized, it would be difficult for
the Navy to build a 313-ship fleet without substantially increasing
the service’s shipbuilding budgets during the years spanned by the
2009 FYDP and beyond. The difference between CBO’s and Navy’s
estimates for the cost of the DDG-1000 program alone represent
about 12 percent of the Navy’s total shipbuilding budget to 2013,
or about $10 billion. In the absence of additional resources, paying
that difference could, for example, require canceling the purchases
of either 20 littoral combat ships or most of the MPF(F) program
purchased under the 2009 FYDP.

There are obviously other trades that could be made, but those
are two illustrations. If the CBO’s estimate for the cost of CG(X)
is realized, the Navy may find it difficult to purchase two CG(X)s
a year between 2015 and 2021, as contained in the 2009 plan. If
the service is able to afford only one CG(X) per year, then seven
CG(X)s would either be canceled or delayed until the mid to late
2020’s. Delay in the CG(X)s purchases rather than the cancellation
could mean that other ship purchases contained in the 2009 plan
during the period beyond 2020 might have to be canceled or de-
layed as well. In either case, the Navy may find it difficult to
achieve a 313-ship fleet in 2020 or beyond.

Finally, my last point today. While there are a number of issues
contained in the Navy’s 2009 shipbuilding plan that would be
worth highlighting—and I was glad to see Mr. O’'Rourke note a
number of them—I would like to note that the Navy has assumed
that the service life of many of its surface combatants and amphib-
ious ships would be longer than in previous plans. Specifically, the
Navy assumes the DDG-51 Arleigh Burke class destroyers would
serve for 40 years and 16 amphibious ships, including all 12 of the
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existing LSD—41s and 49s would serve an average of 43 years,
about 4 years longer than what the Navy assumed in its previous
two shipbuilding plans. Historical evidence suggests that that may
not be a reasonable assumption, at least with respect to surface
combatants.

Over the last 30 years, the Navy has retired 16 full classes of
service combatants and retired part of two additional classes. The
average retirement age of those ships was less than 25 years. The
reasons the Navy cites for those retirements vary. Some were for
budgetary reasons during the drawdown after the Cold War. Oth-
ers were because ships reached the end of their service life. But it
does illustrate the challenge the Navy will have in keeping the
DDG-51s in the fleet effectively for 40 years.

Thank you, Mr. Chairman. That concludes my opening state-
ment. I look forward to any questions you may have.

[The prepared statement of Dr. Labs can be found in the Appen-
dix on page 89.]

Mr. TAYLOR. Thank you very much, Dr. Labs. The Chair yields
to the gentlemen from Connecticut, Mr. Courtney.

Mr. COURTNEY. Thank you, Mr. Chairman. Dr. Labs, I think I
counted the word “disconnect” in your testimony about a half dozen
times. Really, looking at it from up above or 30,000 feet or what-
ever, I mean, your description describes a fairly almost incoherent
arrangement in terms of the targets that people are trying to reach
at. Is CBO going to—I mean, do you look at the plan in terms of
the ships and do your own sort of run as far as what you think it
would cost to get there versus what was submitted to the Congress
by the Navy?

Dr. LaBs. Yes, sir. We generate our own cost estimates for most
of the ships in the shipbuilding plan. There are a few small items
that we may adopt the Navy estimates on. But all the major ship-
building programs we try to come up with an independent esti-
mate.

Mr. COURTNEY. And are you still sort of crunching the numbers
on that or is that something you have already arrived at?

Dr. LaBSs. Based on the available data that we have today, we got
an estimate that is in the prepared statement that is our current
estimate. Now, depending on what kind of information—you know,
I was explaining to some of the staff, for example, that depending
on what kind of detailed information we got back from the Navy
on their individual ship costs, we might have to go back and kind
of look at our assumptions and see if what we had done was rea-
sonable. Because at the time, it appeared to us that the Navy’s unit
costs for many of its ship programs were as high or higher than
ours, at least in the outyears.

Now, having received this detailed information just last night at
6 p.m., the unit costs that they are listing there, that does not ap-
pear to be the case. And I am not exactly sure why that is and see
if they have got some—you know, I just don’t quite understand
what is going on in there. We are going to try to figure out why
that is. But overall, the estimates that I provide here, CBO esti-
mates, are generated by us in-house.

Mr. COURTNEY. Is it higher or lower?
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Dr. LABS. As was mentioned earlier, through the 2020 period, the
ship unit cost estimates that CBO has are higher than the Navy’s
by varying amounts depending on the ship program. Beyond 2021,
the total shipbuilding budget costs that were displayed in the plan
in the Figure 1, in the Navy shipbuilding plan, would imply that
at least some of their unit cost estimates would have to be higher
than CBO’s, although that did not prove to be the case in the de-
tailed information that we received. So again I am not sure what
is exactly going on there.

Mr. COURTNEY. Okay.

Dr. LABS. I hope that answers your question.

Mr. COURTNEY. Sort of. Mr. O’'Rourke finished his testimony talk-
ing about the maritime challenge and trying to meet it with a fleet
size that I think the Admiral earlier described today as sort of the
minimum risk level. It just seems that—talk about a disconnect, I
mean, there is obviously a problem that when you, I guess, put the
two testimonies side by side—Mr. O’Rourke, again you have kind
of answered a lot of my questions right off the bat talking about
the 2-1-2 sequence. But I wanted to at least get your comments
on another approach, which has been sort of talked about, which
is using the advanced construction method which I guess has been
done in other ship programs as a way of, you know, sort of maybe
getting to that same sort of smoother trend without necessarily
going to 2-1-2. And I just wondered if you have any comments
about how that could work or might work.

Mr. O'ROURKE. As I understand it, there has been an idea put
forward to put some advanced construction funding into this year’s
budget as a plus-up for the purpose of beginning work sooner, I
take it, on the second fiscal year 2011 boat. The idea there would
be to do some of the work on that boat a little bit earlier and to
therefore permit the shipyard to better optimize its construction
schedule for that ship. This has been done to one degree or another
with a few other ships in recent years and the experience seems
to be that, yes, doing that sort of thing can permit the ship to be
built in less time and therefore make the ship less expensive. So
doing this would not add any extra submarines into the submarine
force, but it would permit that particular submarine to be built less
expensively and that could free up money to be used on other prior-
ities.

Mr. COURTNEY. Dr. Labs, in your comments regarding the attack
submarine shortfall, I mean, one of the ways you sort of postulate
that the Navy could address that is by, I guess, the scheduling,
that if you build submarines faster and get them operational faster,
that kind of reduces that trough that is in the 2020 range. Does
that make sense?

Dr. LABS. Yes, sir. What I am referring to there is that there are
various initiatives that the Navy is looking at to try to mitigate
that shortfall, And one of the ones that they have stated that they
are going to try to achieve is to actually build the submarines rath-
er than in six years, try to get that down to something less than
that, even as little as five years. And if you do that, you get—I
don’t remember the numbers off the top of my head—but you get
more submarines into the fleet a little bit faster.
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Mr. O'ROURKE. It is a one-time benefit of two extra ships, and
it is already cranked into the Navy’s shortfall mitigation plan.

Dr. LABS. But the 2009 plan as it stands does not yet take credit
for that. They don’t assume that yet, because they haven’t achieved
that faster build rate so far; and that is something that they are
going to try to do.

Mr. O’'ROURKE. The attack submarine shortfall has been some-
thing that, I know in my own work, I have been testifying and re-
porting on now for 13 years. And the Navy came forward with a
shortfall mitigation plan and presented it to Eric and me a year or
two ago, and part of it is to get the one-time benefit of the two
extra boats by shortening the construction schedule.

And there are other measures in that mitigation plan as well.
The Navy testified that that mitigation plan can close up the gap
in terms of maintaining day-to-day forward deployment of attack
submarines, but it could not fully close the gap in terms of your
ability to surge submarines for wartime uses. And the gap there re-
mained three surged boats, which would mean a gap in your total
inventory of four surged boats.

So if you take that now as the key gap for which the Navy
doesn’t even have an identified mitigation strategy at this point,
then of those four boats in that remaining gap, the Congress has
now funded one of those four boats, which is now the second boat
currently scheduled for fiscal year 2011, and that leaves three more
to go. And that is why, if the Congress were to decide to accelerate
the fiscal year 2011 boat to an earlier year and then create that
hole in fiscal year 2011 to put another boat in, you would actually
be making in percentage terms a significant reduction on that re-
maining four-boat wartime shortfall that the Navy calculated it
does not have a mitigation strategy for.

Mr. COURTNEY. Well, as usual, you are giving us the spectrum
of options, which is very helpful. And the SSBN change that took
place where it went from 14 to 12, I don’t know if you have any
comments you want to make as far as that particular.

Mr. O'ROURKE. Only one comment, which is that that is con-
sistent with the Navy’s testimony before the Senate Appropriations
Committee, I think it was last year. They mentioned the same rea-
son for planning 12 rather than 14, that they would be moving to
a life-of-the-ship core, and you would not run into a situation half-
way through the ship’s life cycle of having to take two boats effec-
tively out of service for the purpose of doing the midlife refuelings.

Dr. LaBs. The only thing I would add to that, because that was
the same thing we had understood last year as well, is that the
plan’s requirement is still, though, at 14. The actual production
schedule is 12. It is not clear to me why necessarily—that if they
can achieve the same operational goal with 12 as they needed 14
in the past, why they wouldn’t necessarily have revisited the ques-
tion of the requirement.

Mr. COURTNEY. Thank you, Mr. Chairman.

Mr. TAYLOR. Thank you, Mr. Courtney.

Mr. O’Rourke, have you been asked by the Navy or anyone else
to take a look at the proposal to stop the DDG-1000 at the pur-
chase of two, go back to additional 51s with the money that would
have gone for the additional 1000s, and come up with some sort of
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a formula of what you think would be an economic order quantity
for the additional 51s?

hMr. O’ROURKE. No, sir. The Navy has not asked me to look into
that.

Mr. TAYLOR. Okay. Would you? For the record, I would like this
subcommittee to make that request.

Mr. O'ROURKE. I would be happy to do that on behalf of the sub-
committee.

Mr. TAYLOR. The second question would be, we would appre-
ciate—and Dr. Labs as well—your professional opinion as to when
would be the soonest that this Nation could expedite the acquisi-
tion of the nuclear cruiser 2, which legislative year, given the chal-
lenges that we have now learned the hard way with the LCS,
which the Coast Guard has learned the hard way with the 1-10
program.

I would—again going to the thought that was thrown out of
building additional 51s, building fewer 1000s, expediting the nu-
clear cruiser, when is the soonest that we could reasonably do that?

Mr. O'ROURKE. I can give you a partial answer to the second
question right now.

Assuming that we don’t fully fund the lead CG(X) in this year’s
budget, in the fiscal year 2009 budget, then the question becomes,
do you do it in fiscal year 2011, or could you accelerate it to 1 year
to fiscal year 2010?

In terms of funding the ship, you could fund it as a fiscal year
2010 ship. It might not execute on a schedule normally associated
with a fiscal year 2010 ship, but you could fund it. It would, in ef-
fect, be banking the ship to be executed in some later year.

So there are two questions here. One is, how soon could you exe-
cute a ship of a given design? And the other question is, how soon
could Congress fund it? And the answer is, Congress could fund it
in fiscal year 2010 if it wanted to, with the understanding, how-
ever, that it would not necessarily execute on a schedule normally
associated with an fiscal year 2010 ship. But you could actually get
the ship recorded as a procurement in fiscal year 2010.

Mr. TAYLOR. Keeping in mind that that nuclear cruiser would
have to be substantially larger than the DDG-51 hull, my observa-
tion is that the Navy, in going to systems integrators, fairly well
destroyed within the Navy their ability to make a good decision as
to what the next generation of ships ought to look like. My opinion
is that they are in the process of reconstituting that process.

How quickly do you think the Navy will get that capability back
within house? How quickly could they come up with a design for
a nuclear powered cruiser that they have confidence would be good
for the things that we are looking for, which is a ship that is a via-
ble part of the United States fleet for 30 years after the day it is
christened?

Mr. O’ROURKE. The Navy is in the process, as I think the Coast
Guard is, of rebuilding its in-house system design engineering ca-
pability. And, as a general answer to that question, I would say the
following: That the earlier you design the ship, the greater the
amount of reliance the Navy would have to place on private indus-
try to handle certain aspects of that design work; and the later you
do it, the further down you do it, the greater share of that design-
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related responsibility the Navy could take on for itself in-house. It
would be a progression or a spectrum that existed over time.

Mr. TAYLOR. Dr. Labs, don’t be shy.

Dr. LABS. I will not, Mr. Chairman. Thank you.

What I would say is—not that I disagree with anything that Mr.
O’Rourke said; I fully concur with that. I would simply add that if
you look at sort of comparative surface combatant programs, the
DDG-1000 being an example, and others, and given the current
state at which the Navy decision-making is for the CG(X) cruiser—
at least to the extent that I can understand it, because I haven’t
seen the AOA either—at least at this point, executing a CG(X), a
nuclear CG(X) in 2011, it seems to me, would be rather optimistic,
especially when you start to think about the fact that you do want
to have a lot of that detailed design done so you avoid as many cost
overruns as possible.

But to be able to put precisely as to when that could happen, I
am not sure. Certainly funding it in 2010 or 2011 is not an issue.
The question is, when would they actually then start construction,
bending metal?

Mr. O’'ROURKE. This is the concern that I raised in my testimony,
that we do not yet have an announced top level or concept design
for the ship. At this same or this equivalent point in the DDG-
1000 program, we did have that kind of an understanding of what
the ship was going to look like; and, in fact, we had had it for sev-
eral months. And so at the parallel stage in the CG(X) program,
we don’t even have a cartoon that we can look at for this ship.

Mr. TAYLOR. A question I would like to pose to you: We often
hear from the detractors of the plan to go to the nuclear powered
cruiser is that it would cost more money.

I would counter that by saying—and I want you to comment on
this—I think we have a very good idea of what an A1B power plant
would cost. I would counter by saying, it might be the only part of
the nuclear cruiser that we do know what it is going to cost, as op-
posed to weapons systems, electronics, hulls, everything else that
is still up in the air. So I would like you to comment on that.

Another thing I would like your thoughts on is, I am absolutely
committed to preserving our defense industrial base for ship-
building. One of the challenges I have been made aware of is the
need to keep the capabilities of the nuclear propulsion capabilities
design work team together at Electric Boat and other places. To
what extent, if any, in your opinion, could the expertise that is
available at Electric Boat be put to use to designing the propulsion
for that nuclear cruiser? And, would it make sense, in your opinion,
to try to work toward that goal or not?

Mr. O’'ROURKE. Just very briefly, if I could respond to the second
of those questions and then go back to the earlier one.

Sustaining the submarine design and engineering base, including
the portion of it that design submarine reactor plants, has been a
concern on the Hill and within the Navy for a number of years
now.

Mr. TAYLOR. In your opinion, is it a valid concern?

Mr. O'ROURKE. In my view, it is a valid concern, and——

Mr. TAYLOR. I just want to get that for the record.

Dr. LaBs. I agree that it is a valid concern.
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Mr. O'ROURKE. And one option for helping to sustain the sub-
marine design and engineering base including, or in this case, spe-
cifically the portion of it that designs reactor plans, is to have Elec-
tric Boat work on the design of the reactor plant for a nuclear pow-
ered cruiser. In fact, Electric Boat has participated in the design
of the reactor plant for the carrier. So there is already precedent
for having Electric Boat workers participate in the design of the
surface ship nuclear plant, and that is part of what has helped us
sustain that base in the past.

Mr. TAYLOR. Going back to both of your professional opinions
now, stated what is known, would it be a logical thing for this com-
mittee to work towards?

Mr. O’'ROURKE. I think it is certainly a viable option for the com-
mittee to consider.

But—as you know, I can’t make recommendations for or against,
but it is a logical option that the Congress has available to it as
one means for helping to sustain especially that portion of the sub-
marine design and engineering base.

On your earlier question about the——

Mr. TAYLOR. I want to see, Dr. Labs, what is your opinion?

Dr. LaBs. I was going to echo Mr. O’'Rourke’s comments, in fact
the exact same analogy that Electric Boat has used some of its nu-
clear engineers and designers to assist in the development of the
CVN-21 program, the CVN-78 carrier. So he is exactly right, the
precedent is there.

It is certainly something that would be, especially given the na-
ture of the way the shipyards are run by two corporate giants, and
the six yards and the two corporate giants; that kind of interyard
transfers and transfers of skills, even sometimes sharing between
the two corporate giants, is occurring much more frequently today
than, say, it would have 10 or 20 years ago.

To your specific question about, is it a viable option for the com-
mittee to consider, to pursue, I am in the same position Mr.
O’Rourke is. I am not allowed to sort of make recommendations.

Mr. TAYLOR. You have been asked.

Dr. LABs. It is certainly something worth exploring. Any options
along those lines is worth exploring. And there is more than one
out there. There is certainly the Virginia class reactor can put that
into a service combatant. There is the carrier reactor you can put
that in. Again, there are going to be design changes, there is going
to be size considerations.

Mr. TAYLOR. You have raised a great question. And for the
record, and whether you are comfortable with it right now or not—
and I am sorry to interrupt, Mr. O’Rourke, but I want to get this
on the record while we could. I have been told that the power plant
for the Virginia class would be too small for the anticipated needs
of the CG(XM).

Dr. LaBs. I have been told the same thing.

Mr. TAYLOR. But A1B would be, in the opinion of the folks I have
spoken to, provide all the power that is necessary for propulsion,
weapons upgrades, for electronics upgrades, for the 30-plus-year
life of the vessel.

Dr. LaBs. The same thing has been explained to me, as well, by
folks with the Navy. Now, that also goes to add that the size of the
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reactor for the—the carrier reactor, putting it in a cruiser would
necessitate a much larger surface combatant. There was some
press reports last year of sort of 23,000-, 25,000-ton ships. That is
where, as I understand it, you would need to go for the weight and
the supporting systems.

Mr. TAYLOR. Dr. O’'Rourke, we interrupted your line of thought,
and I apologize, but I did want to ask those questions.

Mr. O'ROURKE. No problem. I wanted to get back to the first half
of what you originally asked, which had to do with the up-front
costs versus the life cycle costs and how we know the costs of the
A1B versus not knowing.

The argument for the nuclear cruiser from a strictly economic
point of view has always been the general one that the up-front
costs would be offset to some degree, largely or entirely, over its life
cycle by avoided fossil fuel costs.

Now, when the Navy was asked this at the full committee’s hear-
ing several days ago, the Secretary of the Navy acknowledged that
logic, but he also said that he was not able as the Secretary of the
Navy to borrow against future savings to pay right now for the up-
front costs. And that is true.

But it is also true that the Navy is anticipating life cycle savings
from features that it is putting into the DDG-1000 or other new
ships that will reduce their cruise size. So it is willing to pay addi-
tional up-front costs within an eye toward recouping savings down
the road. They can’t borrow against those savings, either, but as a
matter of strategic planning for the Navy’s future, they are willing
to make that trade-off.

So, if there is a different way of looking at the situation from the
way the Secretary of the Navy described it to the full committee
the other day, it would be to say, yes, you can’t borrow against
those future costs to pay for something now. But the Navy never-
theless is making that choice in the area of putting technology into
ships for reducing cruise size.

Mr. TAYLOR. Excellent point. Thank you.

Dr. Labs, anything additional?

Dr. LaBs. I don’t have anything to add to that. Certainly a cal-
culation could be done to sort of determine where that would fall
out on different assumed prices for future fuel costs, but I don’t
necessarily have anything to add to what Mr. O’'Rourke said.

Mr. TAYLOR. My last question would be, and then I am going to
yield to the gentleman from Connecticut: I have now heard a cost
estimate ranging from today’s testimony of $1 billion for an addi-
tional 7 months of operation of the carrier Enterprise to $2 billion,
which was given to me by another senior naval officer.

For the record, if either of you gentlemen would like to go on the
record as to what you estimate the Nation would pay to get ap-
proximately another 7 months of service; and I guess the follow-up
would be, would it only be for 7 months of service or so, or would
it be for a period longer than that?

Dr. LaBs. I don’t have any detailed information that would allow
me to sort of give you an estimate like that. If you would like me
to look into that question, we can certainly do that.

Mr. TAYLOR. I think for the sake of the—I think it would be a
very wise thing for us to request that.
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Dr. LABS. Sure.

Mr. TAYLOR. Mr. O’'Rourke.

Mr. O’'ROURKE. If it is a matter of coming up with an inde-
pendent cost estimate, then it would be better for me to defer to
CBO as the point person for that.

Mr. TAYLOR. Okay. Mr. Courtney.

Mr. COURTNEY. I am all done.

Mr. TAYLOR. Again, thank you very much. We are going to leave
the record open for the customary five days for members to submit
questions. And we thank you very much for appearing before the
committee.

We stand adjourned.

[Whereupon, at 1:10 p.m., the subcommittee was adjourned.]
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Opening Statement of The Honorable Gene Taylor
Chairman, Subcommittee on Seapower and Expeditionary
Forces

Oversight Hearing on the Fiscal Year 2009 Budget Request for
Ship Construction
March 14, 2008

The Hearing will come to order.

This morning the subcommittee meets to receive testimony from
representatives of the Department of the Navy, the Congressional
Budget Office and the Congressional Research Service on the fiscal
year 2009 budget request for ship construction. The subcommittee is
pleased to welcome for to our first panel:

The Honorable Allison Stiller Deputy Assistant Secretary of the
Navy, Ship Programs
and

VADM Barry McCullough, Deputy Chief of Naval Operations
Resources and Requirements

Our second panel will consist of:

Mr. Ronald O’'Rourke Specialist in Naval Affairs,
Congressional Research Service

and

Dr. Eric Labs, Senior Analyst, Congressional Budget

Office

I would like to personally welcome all four of our witnesses for their
testimony.

The Navy and the Congress have some very difficult decisions to
make regarding shipbuilding. It is no secret that the current
administration has not been a friend to the Navy. By the time this
President leaves office the Navy will have about 60 ships less than
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when he started. It will be up to the next President and the next
Congress to put our nation back on track to building and maintaining
a powerful fieet. However, there are some things we can do and we
must do this year to set the course for recovery.

The current shipbuilding plan for the 313 ship fleet is pure fantasy. It
is totally unaffordable with the resources the Department of Defense
allocates to the Navy for ship construction. This year in the Annual
Long Range Report to Congress on Shipbuilding the Navy essentially
admits it does not have the funding to build the ships it requires in the
“far term” which is defined as after 2020. The Navy also increased
projections of the “near term” shipbuilding costs from $13.4 billion
dollars per year to $15.8 billion dollars per year (using constant 2007
dollars). These projections were forecast by Dr. Labs from the
Congressional Budget Office last year, to the Navy’'s adamant denial.
Today we will have the opportunity for the Navy to explain their
revised forecasts and receive an update from Dr. Labs as to his
evaluation of the new forecasts.

| am disappointed with the ever changing shipbuilding plan. We have
been told for the past two years that the key to efficiency is stability, |
agree. However there is nothing stable in this shipbuilding plan.

As | analyze the shipbuilding plan | see four programs that are
building ships on time and on budget. Those are the LPD 17 class
amphibious assault ships, the Arleigh Burke class destroyers, the
Virginia Class submarines, and the T-AKE Dry Cargo Ammunition
Ship. And what is the Navy answer to programs which build ships on
cost and schedule?

» Cancel the LPD 17 before the minimum Marine Corps
requirement of 11 ships is achieved;

o Cancel the DDG 51 Burke destroyers in favor of a brand new
ship with 10 major technological innovations that may end up
costing 5 times what an Arleigh Burke costs.

¢ Continue to delay construction of two submarines a year until
2011

¢ Cancel the last two ships of the T-AKE class.

As a side note, | asked ADM Keating, the Commander of the Pacific
Fleet, on Wednesday if he would rather have 2 DDG 1000s or 5 DDG
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51s- he told me he wanted the DDG 51s. This proves to me that the
Navy in Washington does not always listen to the Navy which actually
operates the Fleet.

Although | put the T-AKE in the list of programs which are healthy, |
would like our witnesses to address why the T-AKE that was
requested and funded in fiscal year 2008 is not being put on contract.
The subcommittee understands that the money that was requested to
purchase a ship was instead used to re-negotiate contract terms. |
understand the Navy thinks they can do this because the money is in
a working capital fund called the National Defense Sealift Fund or
NDSF. | assure you that it is not the intent of the Congress that
money authorized and appropriated for a specific purpose, in this
case the procurement of a ship, would be used for any other purpose
without further authorization or reprogramming. | expect our Navy
witnesses to comment on this today.

Instead of being asked to fund those programs that are building ships
on time and at projected cost we are asked to fund programs which
are not. One such program is the Littoral Combat Ship or LCS. This
program will go into the textbooks to train future acquisition officials
how not to run a program. The LCS will be at least twice as
expensive as advertised, it has taken twice as long to build the lead
ships, neither vessel has been underway on its own power, and the
Navy cancelled two contract options last year, which were already
funded, because of cost overruns. Yet this year we are asked to
authorize two more ships - why? What has changed between then
and now that indicates that this program is in any way ready to build
more ships. We have been told the answer to this question is that
there is an “emergent need” for these ships in the fleet. If that is true
why did the Navy cancel two of the ships? At some point we must
stop throwing money at this program until the Navy can prove that at
least one of the ships can get to sea and do its mission.

We are also asked to continue to fund a class of 7 destroyers that are
the most expensive surface warships ever built. | understand that the
program manager has gone to great lengths to ensure that mistakes
that occurred in the LCS program are not repeated in the DDG 1000
program. That is good. However this ship is on an order of
complexity which is orders of magnitude greater than the LCS. A
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cost overrun of only 10% for the first two ships, which would be
excellent for a first in ship class, is still close to $700 million dollars.
With all the new technologies that must work for this ship to sail, a
cost overrun of 20% or even 30% is not out of the question.

Another very risky program is the new aircraft carrier. Not that the
Navy and Newport News Shipyard don’t know how to build aircraft
carriers, they do. However, one of the major new technologies, the
electro-magnetic launch system, or EMALS, has not even been
tested in a shipboard configuration and the ship is already under
construction. Just this last week the Navy requested an additional
$40 million dollars for continued development of EMALS because,
and | quote, “the contractor underestimated design and production
cost”. The cynic in me would say the contractor purposefully low-
balled the bid to get the contract knowing full well the Navy would be
forced to pay whatever the true costs of the system turned out to be.
Perhaps we should have built another Nimitz class carrier until the
research and design for EMALS was complete.

I am concerned with the plans for the so called Maritime
Prepositioning Force (Future) commonly known as the MPF(F). | am
not convinced that the Navy and Marine Corps are in sync with the
requirements for this force and | am not sure that the Navy has a
reasonable plan to build these ships efficiently. One thing | do know
is that breaking production lines and then restarting is expensive.
Losing the tradesmen who build these ships because of gaps in the
Navy build plan is unacceptable.

And last, | am very concerned that the Navy is not taking seriously
the law that Congress enacted last year concerning the next
generation cruiser. The law mandates the cruiser have an integrated
nuclear power sustem, and it will have. Analysis of alternatives
notwithstanding, | expect that the Navy will abide by the law. |
understand that the planned start date of fiscal year 2011 may have
to slip due to radar design, among other issues. But the issue is not
the power plant. That plant is designed and ready to be built and
installed in a hull form resembling our current surface combatant
vessels.,
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Again, | thank our witnesses. And for our first panei | realize the two
of you are doing everything you can to restore our fleet and | thank
you for your service. The decisions allowing our Navy to deteriorate
are being made at levels far above you and this subcommittee
understands that. | look forward to your testimony and hope that we
can reach some common sense solutions for restoring our fleet.

With that | recognize my friend from Maryland, the Honorable Roscoe
Bartlett for any opening remarks he may wish to make.

MR. BARTLETT REMARKS

Thank you Mr. Bartlett. Secretary Stiller, | believe you have an
opening statement......
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Mr. Chairman, distinguished members of the Subcommittee, thank you for the
opportunity to appear before you today to address Navy force structure and shipbuilding. The
Department is committed to the effort to build an affordable 313-ship fleet by 2020 tailored to
support the National Defense Strategy, the Maritime Strategy and the 2006 Quadrennial Defense
Review. This year a total of seven ships are included in the FY 2009 President’s Budget request,
one VIRGINIA Class SSN, one DDG 1000, two Littoral Combat Ships (LCS), two T-AKE ships
and one Navy Joint High Speed Vessel (JHSV). In addition, although not part of the Navy’s
313-ship force structure, the Navy will procure one JHSV for the Army in FY 2009.

The Department has updated the Long Range Strategic Shipbuilding Plan with an eye on
further stabilizing workload and funding requirements. A stable plan will enable the
shipbuilding industry to maintain critical skills and to make business decisions that increase
efficiency and productivity in order to meet the Navy's projected shipbuilding requirements. In
addition to a stable shipbuilding plan, the Department has been exploring alternatives with the
shipbuilding industry to mitigate workload fluctuations among shipyards to maintain a stable and
skilled workforce across the industry sectors. The Department requests consideration of a
general cost cap exception to allow the Department to work with industry to better level load
work across the industrial base.

The FY 2009 request for new ship procurement is $12.4 billion and procures seven ships.
The Navy’s estimate for annual shipbuilding costs has increased to $15.8 billion per year. The
increased estimate for annual shipbuilding costs is largely due to updated material costs, and
increased labor costs as we are made aware of them. In the case of Fiscal Year 2009 President’s
Budget request, many of the labor and material rates that were impacted by Katrina are now
reflected in the end costs of the ships. In addition, the impact of the Pension Protection Act has
been reflected in higher overhead rates throughout the shipbuilding industry.

We still face challenges. In response to cost increases in the lead ships of the Littoral
Combat Ship Class, the Navy has slowed the initial rate of production to reduce risk; however,
the Navy remains committed to the program to fill critical warfighting gaps that exist today. In
an area of success, the innovative design and build practices being implemented by VIRGINIA
Class are already showing promise and can serve as a model for other programs. Bringing the
cost of the VIRGINIA Class fast attack submarine down to $2 billion (FY 2005 $) per hull by FY
2012 remains a challenge and is currently within $50 million of target.

As you know the Gulf Coast shipyards have struggled since Hurricane Katrina. Over the
last year the Navy and Northrop Grumman Shipbuilding Gulf Coast Operations have worked at a
ship portfolio level to reset the schedule baselines and have adjusted the associated contracts
accordingly. Additionally, six Gulf Coast shipbuilders were awarded contracts in 2007 under
Section 2203 of Public Law 109-234, Emergency Supplemental Appropriations for Defense, the
Global War on Terror and Hurricane Recovery 2006. The purpose of these contracts is to
expedite recovery of shipbuilding capability in areas affected by Hurricane Katrina by repairing
and/or replacing shipbuilding facilities, to make lasting improvement in shipyard facilities that
would result in measurable cost reductions in current and future Navy shipbuilding contracts, and
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to improve the ability of shipbuilding facilities on the Gulf Coast to withstand damage from
potential hurricanes or other natural disasters.

Limiting the number of new designs and leveraging proven hull designs will be a priority
in the consideration for the Navy’s future fleet. For JCC(X), a Capabilities Based Assessment
(CBA) was performed to refine the requirement for an afloat command and control capability and
identify capability gaps. An Initial Capabilities Document (ICD) has been developed and is
being put into the JCIDS process for JROC approval. The Navy is proposing that variants will
be explored that leverage existing production lines. This is subject to OSD approval.

Lastly, we are actively working with our Allies to exchange best practices and lessons
learned on shipbuilding efforts. A Shipbuilding Quadrilateral forum has been established which
includes the U.S., United Kingdom, Canada and Australia to discuss systematic trends that are
emerging in shipbuilding programs. The forum meets biannually and serves to discuss, compare
and contrast acquisition matters such as contracting practice and industry trends,

As noted earlier, the Department proposes procurement of seven new construction ships
as part of the FY 2009 President’s Budget request. Each of these ships as well as other
significant Navy shipbuilding programs are discussed below.

VIRGINIA Class

Currently, four VIRGINIA Class submarines have been delivered to the Fleet and six
more are under construction. In the past year, the Navy commissioned USS HAWAII (SSN 776),
the third boat of the VIRGINIA Class, christened the fourth submarine of the class, NORTH
CAROLINA (SSN 777), and laid the keel for the fifth submarine, NEW HAMPSHIRE (SSN
778). In 2008 we will deliver and commission two submarines. NORTH CAROLINA (SSN
777), the fourth submarine, delivered on February 21% and will commission in May. NEW
HAMPSHIRE (SSN 778), the fifth submarine is scheduled to deliver in August, eight months
ahead of the April 2009 contract delivery date. In January 2008, the seventh, eighth and ninth
hulls were named MISSOURI (SSN 780), CALIFORNIA (SSN 781) and MISSISSIPPI (SSN
782), respectively.

The VIRGINIA Class construction program is continuing to make progress toward
realizing the Chief of Naval Operation’s goal of buying two VIRGINIA SSNs for $4 billion as
measured in FY 2005 dollars, starting in FY 2012. General Dynamics Electric Boat and
Northrop Grumman Shipbuilding Newport News Operations will continue to jointly produce
these submarines and are working to reduce the construction time and cost of these ships in
concert with the program office. In this budget, the production of two VIRGINIA Class
Submarines per year has accelerated to start in FY 2011 vice FY 2012. The Navy greatly
appreciates the MYP authority provided last year to contract for the next block of VIRGINIA
Class SSNs. Negotiations for an eight-ship multi-year procurement contract will begin soon, and
we anticipate signing that contract in late 2008. The Navy requests approval of full funding for
the FY 2009 submarine as well as advance procurement for the FY 2010 and FY 2011
submarines.
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DDG 1000 Destroyer

This multi-mission surface combatant, tailored for land attack and littoral dominance, will
provide independent forward presence and deterrence and operate as an integral part of joint and
combined expeditionary forces. DDG 1000 will capitalize on reduced signatures and enhanced
survivability to maintain persistent presence in the littoral in future scenarios. The program
provides the baseline for spiral development to support future surface ships. DDG 1000 with the
Advanced Gun System (AGS) and associated Long Range Land Attack Projectile (LRLAP) will
provide volume and precision fires in support of Joint forces ashore. The dual band radar
represents a significant increase in air defense capability in the cluttered littoral environment.
Investment in open architecture and reduced manning will provide the Navy life cycle cost
savings and technology options that can be retrofit to legacy ships thus allowing adaptability for
an uncertain future. The program continues to execute on cost and schedule.

On February 14, 2008, the Navy awarded contracts for construction of the dual lead ships
to General Dynamics Bath Iron Works and to Northrop Grumman Shipbuilding. Ship detail
design and the design of the mission system equipment are on track to support the start of
production. The start of fabrication for DDG 1000 at General Dynamics is planned for August
2008, and for DDG 1001 at Northrop Grumman in September 2009. The delivery dates for the
two lead ships are staggered by approximately one year, with DDG 1000 scheduled to transfer
custody to the Navy in April 2013 from General Dynamics and proceed to combat systems
installation and testing. Ship delivery will officially occur upon the completion of combat
systems acceptance trials. DDG 1001 will follow the same sequence approximately one year
later, with custody transfer to the Navy in May 2014 from Northrop Grumman.

The FY 2009 President’s Budget request of $2.55 billion provides full funding for the
third ship of the class, and advanced procurement for the fourth ship. With recent approval from
the Defense Acquisition Executive for the follow ship acquisition strategy, the Navy intends to
utilize fixed-price incentive fee contracts for the follow ships awarded through a competition for
quantity.

Littoral Combat Ship (LCS)

LCS will be a fast, agile and networked surface combatant with capabilities optimized to
assure naval and Joint force access into contested littoral regions. LCS will operate with
focused-mission packages that deploy manned and unmanned vehicles to execute a variety of
missions, including anti-submarine warfare (ASW), anti-surface warfare (SUW) and mine
countermeasures (MCM). LCS will also possess inherent capabilities to support homeland
defense, Maritime Interception Operations (MIO) and Special Operation Forces.

The Navy remains committed to the LCS program, and LCS remains a critical
warfighting requirement for our Navy to maintain dominance in the littorals and strategic choke
points around the world. However, the Navy identified significant cost increases on the order of
100% for the lead ships in the LCS Class, due to unrealistic contractor proposals, development
difficulties and changes from a commercial baseline. The Navy believes that active oversight
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and strict cost controls are needed to deliver these ships to the fleet over the long term. The Navy
demonstrated strong oversight when it terminated the contracts for LCS 3 and LCS 4 in 2007,

1t is vital that the Navy continue through first-of-class construction challenges to
complete LCS 1 and LCS 2. When these ships are delivered, the Department will be able to
better evaluate their costs and capabilities. L.CS 1 and LCS 2 are currently scheduled to deliver
to the Navy in 2008. Both LCS 1 and LCS 2 will conduct post-delivery test and trials in 2009.
The end costs included in the FY 2009 President’s Budget request for LCS reflects the current
estimates for LCS 1 and LCS 2 end cost. However, on February 25, 2008, after the submission
of the President's Budget to Congress, General Dynamics submitted to the Navy an over target
baseline request for LCS 2. The Navy is reviewing the request prior to granting approval for
General Dynamics to implement. The details of that request are business sensitive and
proprietary. The Navy will continue to actively monitor LCS 1 and 2 cost and schedule
performance and to keep the Office of the Secretary of Defense and Congress informed of those
estimated costs. The Navy will seek congressional support to complete the reprogramming of
FY 2007 LCS shipbuilding funds to complete LCS 1 and 2.

The FY 2009 President’s Budget request includes $920 million for two additional LCS
seaframes. The Navy also intends to execute the FY 2008 appropriation for one seaframe,
utilizing the remaining funding and material from the terminated ships. The Navy will also seek
congressional support for the reprogramming of these funds for the FY 2008 procurement.
Under an acquisition strategy approved in January 2008 by the Defense Acquisition Executive,
the FY 2008 and 2009 awards will be for fixed-price incentive fee contracts, based on a limited
competition between the current LCS seaframe prime contractors. These ships will be
designated as Flight 0+ and will include all existing approved engineering changes developed
from lessons learned, along with any current improvements to construction or fabrication
procedures. The Navy will incorporate further lessons learned from LCS 1 and 2 sea trials into
these ships prior to production. Any such changes will be minimized to those essential for safety
and/or operability.

Acquisition strategies for FY 2010 and follow ships are under Navy review. OSD will
conduct a Milestone B prior to FY 2010 procurement. The Navy and OSD will consider the
questions of single seaframe assessment and competition plans as part of the FY 2010 acquisition
strategy deliberations.

Lewis and Clark Class Dry Cargo / Ammunition Ship (T-AKE)

T-AKE was designed to replace the Navy’s aging combat stores (T-AFS) and ammunition
(T-AE) shuttle ships. Working in concert with an oiler (T-AO), the team can perform a
“substitute” station ship mission which will provide necessary depth in combat logistics. The
contract was restructured in July 2007 after the submission of the FY 2008 President’s Budget.
This approach benefited both the Navy and the shipbuilder. By restructuring the contract to
include the existing nine plus the additional five ships the Navy procured the entire class at the
lowest overall cost per hull. Fourteen T-AKE hulls are covered under a fixed-price incentive
contract with General Dynamics National Steel and Shipbuilding Company (NASSCO).
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The FY 2009 President’s Budget request provides for procurement of two T-AKEs in the
National Defense Sealift Fund under a fixed-price incentive contract with General Dynamics
National Steel and Shipbuilding Company (NASSCO). The Navy has committed to procure the
minimum number of T-AKEs necessary to meet the Combat Logistic Force (CLF) requirement,
currently assessed to be 12 T-AKEs. When MPF(F) T-AKE assets are considered in logistics
planning for major combat operations, the CLF requirement drops to 11 T-AKEs, enabling the
transfer of the 12th CLF T-AKE to the MPF(F). The current budget does not include the 13th or
14th T-AKEs required to meet the MPF(F) structure described above, pending completion of an
ongoing MPF(F) concept of operations study.

Major accomplishments for the year include the christening of T-AKE 4 (RICHARD E.
BYRD) in May 2007 and the delivery of T-AKE 3 (USNS ALAN SHEPARD) in June 2007 and
T-AKE 4 in November 2007. T-AKE 5 (ROBERT E. PEARY) launched in October 2007.
Progress continues on the follow on ships including the keel laying for T-AKE 6 (AMELIA
EARHART) in June 2007 and T-AKE 7 in November 2007. T-AKE 8 commenced construction
in October 2007. The construction contract option for the T-AKE 10 and long lead time
material for the T-AKE 11 were exercised in January 2008. The FY 2009 President’s Budget
request provides funding for two T-AKEs (T-AKE 11 and 12) in the National Defense Sealift
Fund.

Joint High Speed Vessel (JHSV)

High speed connectors will facilitate the conduct of sustained sea-based operations by
expediting force closure and allowing the persistence necessary for success in the littorals.
Connectors are grouped into three categories: (1) inter-theater; (2) intra-theater, the Joint High
Speed Vessel (JHSV) that enables rapid closure and sustainment of Marine forces; and (3) the
Joint Maritime Assault Connector, to move troops and resources from the sea base to shore.
These platforms will link bases and stations around the world to the sea base and other advanced
bases, as well as provide linkages between the sea base and forces operating ashore. JHSV is
currently in the Technology Development Phase. The Capabilities Development Document was
JROC-approved in January 2007. Milestone B is anticipated in FY 2008 with delivery of the
first vessel in 2011, The FY 2009 President’s Budget request includes $186.8 million for the
construction and R&D for the first Navy funded JHSV and $173.0 million for the second Army
funded vessel.

The Navy also continues with important new construction and modernization programs.
These programs are outlined below.

CVN 21

CVN 78, the lead ship of the CVN 21 program will replace USS ENTERPRISE (CVN
65). CVN 21 warfighting capability improvements include: 25% increase in sortie generation
rate, ship’s force reduction approaching 800 billets with an additional 400 billets reduction
including airwing and embarked staff, nearly three-fold increase in electrical generating capacity,
restoration of Service Life Allowances, and enhanced Integrated Warfare System to pace future
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threats. These capability improvements will ensure that the CVN, the centerpiece of the Navy’s
Carrier Strike Group, continue to pace projected threats. The major critical technologies and
capabilities planned for integration into the lead ship include: Electromagnetic Aircraft Launch
System, Advanced Arresting Gear, Joint Precision Aircraft Landing System, Improved
Survivability, Enhanced Flight Deck and Improved Weapon and Material Handling.

The FY 2007 National Defense Authorization Act authorized the Navy to enter into
Construction Contracts for the first three ships of the CVN 78 Class and provided for four-year
funding of the first three ships beginning with construction of the GERALD R. FORD (CVN 78)
in FY 2008. Non-recurring investment in the class design is $5.7 billion and the cost of the lead
ship (excluding all non-recurring costs) is $8.1 billion ($TY), nearly $300 million less than the
projected cost to buy a NIMITZ Class aircraft carrier in the same time-frame. The President’s
Budget request for FY 2009 included $2.7 billion as the second of the four funding increments
planned for CVN 78. The Navy released the Request for Proposal for Detail Design and
Construction of the lead ship in July 2007 and NGNN responded with their contract proposal on
October 31, 2007. Contract negotiations are on-going.

CVN 68 Class

GEORGE H.W. BUSH (CVN 77), is the 10th and final NIMITZ Class nuclear powered
aircraft carrier. The construction of CVN 77 has proceeded rapidly following the launch in
October 2006. The aircraft catapults began testing in January of this year by ‘launching’ dead-
loads. Sea trials will commence this fall. The GEORGE H.W. BUSH is expected to deliver near
the end of this calendar year. The commissioning date has been set for January 10, 2009. The
President’s Budget for FY 2009 requests $20.5 million for the completion of government
responsible mission critical and safety system installations reflecting operational needs to deploy
the GEORGE H.W. BUSH at a readiness condition appropriate for the defense of America’s
freedom. The program remains within the congressionally enacted $6,057 million cost
limitation.

CVN 68 Class Refueling Complex Overhaul (RCOH)

The CVN 68 Class RCOH program spans 40+ years across the NIMITZ Class. During
each RCOH, 35% of a carrier’s total Service Life Maintenance plan is performed, as well as
depot level mid-life recapitalization that extends the service life of NIMITZ-Class carriers out to
approximately 50 years. Refueling of the ships’ nuclear reactors, warfighting modernization, and
repair of ship systems and infrastructure are also completed to meet future missions, These
combined upgrades support a reduction in operating costs, achieve expected service life, and
allow the NIMITZ Class to deter projected threats well into the 21st century. This program is
critical for the class to achieve its service life and retain combat relevance. The President’s
Budget for FY 2009 requests $628.0 million which includes $124.5 million in Fiscal Year 2009
to facilitate the acceleration of the execution start date for USS THEODORE ROOSEVELT
(CVN 71) to September 2009, and $21.4 million advance procurement for USS ABRAHAM
LINCOLN (CVN 72) RCOH. This acceleration provides additional two months of operational
availability to the carrier fleet during the critical 2012-2015 period before the commissioning of
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the GERALD R. FORD (CVN 78) and adds approximately one million man hours to NGNN's
FY 2009 workload keeping 300 NGNN skilled workers employed.

WASP (LHD 1) Class Amphibious Assault Ship

The WASP (LHD 1) Class comprises multi-purpose amphibious assault ships whose
primary mission is to provide embarked commanders with command and control capabilities for
sea-based maneuver/assault operations as well as employing elements of a landing force through
a combination of helicopters and amphibious vehicles. Seven LHDs have been delivered to the
fleet. The last of the LHD 1 Class, USS MAKIN ISLAND (LHD 8), is scheduled to be delivered
in November 2008. Although a modified repeat of the previous seven ships, this ship introduced
gas turbine propulsion system with all electric auxiliary systems and eliminated the steam plant
and steam systems.

LHA (R) General Purpose Amphibious Assault Ship (Replacement)

The LHA (R) Assault Echelon ships will provide the Nation with forcible entry capability
and forward deployed contingency response forces. These ships will provide enhanced hangar
and maintenance spaces to support aviation maintenance and increased jet fuel storage and
aviation ordnance magazines. The LHA (R) Assault Echelon ship is the functional replacement
for the aging LHA 1 Class ships that reach the end of their extended service life in 2011-2015.
The Detail Design and Construction contract for the lead ship, LHA 6, was awarded on June 1,
2007 with a contract delivery date of August 31, 2012.

LPD 17 Class Amphibious Warfare Ship

The LPD 17 SAN ANTONIO Class of amphibious warfare ships represents the
Department of the Navy's commitment to a modern expeditionary power projection fleet that will
enable our naval force to operate across the spectrum of warfare. The Navy took delivery of the
first LPD 17 in the summer of 2005, and operational evaluation began in the spring of 2007.
LPD 18 (USS NEW ORLEANS) and LPD 19 (USS MESA VERDE) were commissioned in
March 2007 and December 2007, respectively. LPD 19 will undergo shock trials this summer.
There are five ships currently under construction. LPD 20 (GREEN BAY) is expected to deliver
this year, and LPD 21 (NEW YORK) was christened on March 1, 2008. LPDs 22-24 are in
various stages of the construction phase, and the option for construction of LPD 25 was exercised
on December 21, 2007. By addressing the 10th LPD in the FY 2010 budget development
process, the Navy will still be able to leverage a warm production line, albeit with inherent
inefficiencies. However, with competing priorities within DoD there is no guarantee that this
10th ship will be appropriated. Significant efforts are required to begin planning for the
possibility that the line will be closed as we near the LPD 25 delivery in 2012. Starting in FY
2009, the Navy will begin to cover infrastructure like costs related to the LPD 17 production
design. Closeout costs would also be used for shutdown/disposal of special tooling and/or test
equipment, particularly for unique Contractor Furnished Equipment/Government Furnished
Equipment items. Environmental impact assessments will be required as Northrop Grumman
Shipbuilding looks to consolidate excess infrastructure across the yard.
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The FY 2009 President’s Budget request includes funding for program closeout efforts
required after delivery of the last LPD 17 Class ship. The SAN ANTONIO Class ship replaces
four classes of older ships — the LKA, LST, LSD 36, and the LPD 4 — and will have a forty~
year expected service life. SAN ANTONIO Class ships will play a key role in supporting the
ongoing Global War on Terror by forward deploying Marines and their equipment to respond to
crises abroad.

Maritime Prepositioning Force (Future) (MPF(F))

MPF(F) provides a scalable, joint, sea-based capability for the closure, arrival, assembly
and employment of up to a MEB-sized force. It will also support the sustainment and
reconstitution of forces when required. MPF(F) is envisioned for frequent utility in
Humanitarian Assistance / Disaster Relief, Non-combatant Evacuation Operations, Theater
Security Cooperation, and other Littoral Combat Operations as well as major combat operations.
When coupled with an Expeditionary Strike Group or Carrier Strike Group, MPF(F) will provide
the Nation with a highly flexible operational and logistics support capability that enables rapid
reinforcement of the Assault Echelon of an Amphibious Force in anti-access or denial
environments. In March 2006, the Defense Acquisition Board approved program entry into the
Technology Development Phase. An R&D plan is currently being executed and the program is
progressing on track. The MPF(F) squadron composition leverages existing platforms and
includes one new design ship, the Mobile Landing Platform (MLP). The FY 2009 President’s
Budget request includes $41.8 million R&D for ongoing risk reduction and technology
development, and advance procurement for the FY 2010 MPF Aviation Ship.

DDG 51 Class Ships

The DDG 51 Class is a 62-ship class that was developed in three incremental flights, with
upgraded technology and capability built into each subsequent hull. All 62 ships in the class
have been authorized and appropriated. Ships are being constructed at both Northrop Grumman
Shipbuilding and General Dynamics Bath Iron works. A total of 53 ships have been delivered to
the Navy. The final ship, DDG 112, is scheduled for delivery in FY 2011.

DDG Modernization

The DDG 51 modernization program is a comprehensive sixty-two ship program
designed to modernize the Hull, Mechanical, and Electrical (HM&E) and Combat Systems.
These combined upgrades support a reduction in manpower and operating costs, achieve
expected service life, and allow the class to pace the projected threat well into the 21st century.
This program is critical for the class to achieve its service life and retain combat relevance.

The first DDG to be modernized will be DDG 51 with an HM&E availability in FY 2010.
Congress provided additional funds to this program with $50 million SCN in FY 2005, $50
million in SCN in FY 2006, and $30 million in OPN in FY 2007. The HM&E alterations are
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being developed in SCN new construction in order to minimize development costs and mitigate
technical and schedule risk. The President’s Budget for FY 2008 included the addition of robust
war fighting upgrades. The President’s Budget request for F'Y 2009 includes $326 million which
supports the Flight I and I ship modernizations starting in FY 2010.

Cruiser Modernization

Twenty-two Cruisers remain in service and are planned for modernization. A
comprehensive Mission Life Extension is critical to achieving the ship’s expected service life
and includes the All Electric Modification, SMARTSHIP, Hull Mechanical & Electrical system
upgrades and a series of alterations designed to restore displacement and stability margins,
correct hull and deck house cracking and improve quality of life and service onboard. Cruiser
Modernization bridges the gap to future surface combatants and will facilitate a more rapid and
affordable capability insertion process. The first full modernization is CG 52 commencing in
February 2008. The President’s Budget request for FY 2009 includes $427 million which will
modernization two cruisers.

CG(X)

CG(X) is envisioned to be a highly capable surface combatant tailored for Joint Air and
Missile Defense and Joint Air Control Operations. CG(X) will provide airspace dominance and
Sea Shield protection to Joint forces. The Maritime Air and Missile Defense of Joint Forces
(MAMDIJF) Initial Capabilities Document (ICD) was validated by the Joint Requirements
Oversight Council (JROC) in May 2006. Under the Navy’s current program of record, the
program procures its first ship in FY 2011 with follow-on construction in FY 2013.

The results of the Navy’s Analysis of Alternatives (AoA) for the Maritime Air and
Missile Defense of Joint Forces capability are currently within the Navy staffing process.
Resulting requirements definition and acquisition plans, including schedule options and
associated risks, are being evaluated in preparation for CG(X) Milestone A, planned to occur in
FY 2008. This process includes recognition of the requirement of the FY 2008 National Defense
Authorization Act, that all major combatant vessels of the United States Navy strike forces be
constructed with an integrated nuclear power plant, uniess the Secretary of Defense determines
this not to be in the best interest of the United States.

Regardless of the Navy’s selection of a particular preferred alternative, vital research and
development efforts must continue in FY 2009. These engineering development and integration
efforts include systems engineering, analysis, computer program development, interface design,
Engineering Development Models (EDMs), technical documentation and system testing to
ensure a fully functional CG(X) system design. The FY 2009 President’s Budget request will
continue maturation of the CG(X) design based on the preferred alternative selected.
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